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Abstract
With the continued increase in age of the United States housing and building
stock, as well as the continued need to maintain properties across the U.S., the need for
timely, cost-optimal maintenance is ever more critical. This paper proposes the
application of a mathematical model to aid in the scheduling and assignment of
construction and maintenance tasks, considering the multi-skilled workforce. The benefit
of this approach is to take advantage of the economies of scale that can be developed
using cross-functional skilled workers with varying levels of competence and efficiency.
This approach schedules and assigns tasks using data from maintenance task software
datasets, using the least-cost, competent worker available for the job while also
considering the trade-off between skilled labor cost and travel costs, both in terms of
travel wage and vehicle wear and tear. The model is enhanced to include pairing
between a mentor and an apprentice, where combined efficiency and pairing costs are
considered at the same time as travel costs. Due to the practical nature of this research, a
case organization was used and data from that firm was analyzed so that operational
insights into the necessity of such a model could be considered. The mathematical
backbone of the optimization approach to multi-skilled resource allocation considers the
temporal and spatial demands of a geographically dispersed property management
program. Actual, as opposed to sample, data allows us to evaluate the real financial
implications on the case firm, if such an approach to scheduling is used. The
generalization of this data provides excellent fit for a model that can be used to assign the
best capable worker to the most cost-efficient task, considering deadlines, priorities and
availability. Results of this scheduling approach provide significant cost and resource
reductions over the historical firm performance, though practical considerations should
temper that expectation. The above approach offers exceptional scalability and
adaptability with the continued advancement of algorithm approaches to networkdistribution and peer-to-peer work platforms.
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Chapter 1
Introduction
1.0

Introduction

This research introduces an efficient method to manage property maintenance
work and construction project resources using data analysis and mathematical modeling.
1.1

Overview

While the traditional supply chain areas of interest include manufacturing and
logistics operations, project management organizations possess a unique set of business
levers, operating dynamics and best practices. It is the goal of this research to aid
decision-making in project management. Project Management is defined as the
application of knowledge, skills, tools and techniques to project activities to meet the
project requirements. A project is temporary in that it has a defined beginning and end in
time, and a defined scope and resources. A project is unique in that it is not a routine
operation, but a specific set of operations designed to accomplish a singular goal (PMI).
The traditional approach to organization of labor is single-trade, where an
individual develops one definitive area of expertise: electrical, mechanical, or carpentry,
for example. Single-trade skilled labor has been extensively developed and organized
both within labor unions and through federal or municipal code compliance requirements
where licensure implies single-skill specialization and often prohibits multi-skilling.
Despite this existing structure for skill development, there appears to exist potential
economies of scale, scope and practice in the cross-functional development of labor; in
particular, in the domain of building and facilities maintenance, residential construction,
and residential maintenance. This research highlights a case study of a focal firm, where
multi-skilled trade labor practices exist, are evaluated, and are classified into a taxonomy
of competency. This taxonomy of labor supports the data set for a mathematical modeling
and the Mixed Integer Linear Programming (MILP) approach to develop a more efficient
scheduling and assignment routine considering the spatial and temporal—as well as
availability and priority—constraints common in this business sector.
In addition to the evaluation of worker skill, the model I develop also presents
a novel method to sequencing work assignment so as to reduce the transportation cost
between jobs. As with many work environments where multiple jobs must be assigned
to a service technician or skilled worker, the cost of travel across a geographical area
can be significant. The reduction of drive time as an opportunity cost allows more
work to be assigned, resulting in a more compact schedule. In the proposed scenario,
workers possess a unique level of efficiency compared to mean expected service times
for completion, and therefore jobs can be scheduled back to back considering the time
to perform a job and distance to travel between jobs. Jobs are also classified as high,
medium or low priority, to reflect the urgency required for the job to be performed.
Higher priority jobs must be completed within the short-term (for example, 24 work
hours), before other priorities of lesser urgency. This temporal constraint is checked
against the distance between jobs and skills required to perform a job. This paper
incorporates resource constraints on individual skills to represent the real operating
environment where not all workers can perform all jobs.
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Possibly the most innovative component of this paper is the introduction of a
model that makes a pairing and assignment decision so that a non-competent worker
(named the apprentice) can work alongside a skilled worker (named the mentor). The
apprentice role is a long-standing approach to skill development in the craft and trades
environment. However, in the property maintenance environment, the dispersion of work
makes timing the pairing of a mentor and a trainee a logistical challenge. This paper
offers a method to ensure that if a solution can benefit from the pairing of workers to
achieve feasibility (a possible reduction in make span or the reduction in cost, perhaps)
then the mentor and apprentice are scheduled concurrently to that task. This paper also
proposes a method to allow the adjustment of resonance within a pairing assignment; in
this instance synergy. Preliminary results from these models are promising: significant
reductions in total travel cost, total labor cost, and other “economies of schedule” occur
that would benefit the firm. This research explores the potential and limitations of skill
advancement, knowledge transfer, standards of practice, and work breakdown structures,
and posits several ancillary areas of relevance that may be advanced in the future.
1.2

Background of the Problem

Construction Management traditionally involves the purchasing, distribution and
installation of labor and materials for the manufacture of a commercial or residential
structure; the project is generally of large scale and wide scope; for example, when managing a subdivision, neighborhood development, or multi-story building. The necessary
material and labor components of such a project scale proportionately to the size of the
construction project. In the case of remodeling and renovation, this generality does not
apply. The demolition aspect of many renovation and remodeling projects requires an
additional labor resource that is not easy to predict using a standards based approach.
Truly, it is often impossible to know what exists behind a partition or above an interstitial
space until one cuts into that wall or partition and evaluates the working conditions.
Often, in the case of critical maintenance or disaster mitigation, there is not enough time
to fully evaluate the work scope before beginning the labor initiative to locate and
remediate the root cause and repair associated damages. After-market repairs, home
improvements and additions to existing structures all require a more careful consideration
of the labor and materials requirement; and at the same time lack the benefit of carefully
drafted plans and specifications as new construction does. The difficulty of estimating
such scopes of work with accuracy is often a process more of trial and error than of
scalable rule of thumb. However, certainly such an operating environment can benefit
from a more accurate scheduling, assignment and routing method considering actual
performance times and historical data sources inherent in the operating environment.
This paper ventures to identify such benefits.
As the scale of a maintenance project is likely to be smaller than many new
construction projects, the number of projects (often referred to as work orders) required
to maintain business growth is likely to be greater than typical construction. Planned
margins for such smaller scopes of work are likely to be greater than that of large scale
construction, with less ability to assume risk from one job to the next, a general feature
of service maintenance. In larger scale construction projects, a mistake in purchasing can
be offset by an engineered design change or the sheer size of a project; in the
replacement of a single living room ceiling fan, the cost of fan selection—or the doubling
of the time to install it—can be the difference in a profit or a loss. Furthermore, from one

Vatterott, Anthony, 2018, UMSL 13

project to the next, the quality of the existing structure will determine the level of product
or material quality for finishes; therefore it is not always feasible to standardize one
product for all applications, reinforcing the problem of economies of scale. These
concerns pose a real challenge; that is, to remain cost effective and to standardize the
usage of materials across projects in property maintenance, renovation or home
improvement.
So, “are efficiencies at such a level of operation likely to exist?” Certainly, when
considering the required number of projects sustaining such a business, the advantage
of an efficient routing and scheduling component can result in variable-cost efficiencies.
When the work is planned so that jobs are placed in order to minimize travel costs, the
non-value added activity of so-called “windshield time” can be reduced. If such routes
for the performance of work are constantly being updated with feedback from the
completion of jobs, then efficiencies of performance can be improved. For example, if a
worker skilled with electrical competences and already possessing a toolkit for such
work were to perform three electrical jobs in a route, the requirement to exchange tools
may be eliminated. Or, if a maintenance technician were able to by virtue of his
experience qualify to perform the same electrical work, it might make sense to route
that technician to one of the electrical jobs en route to other work. Therefore, the ability
to determine the competence level of the skilled workforce across several trades or
skills sets becomes of significant benefit in the renovation, maintenance and repair
environment.
Alternately, the misallocation of skilled labor to jobs can result in immediate cost
overruns due to the job’s unknown scope. Therefore, such a design for work scheduling
and assignment must accurately and precisely determine the level of competence of any
worker assigned to any skill, to leverage the cross-functional benefit while protecting the
quality and efficiency of performance. The same can be said of generally single-skilled
labor. Outside of the new-construction and design-build environments, the prevalence of
a multi-skilled workforce is normative, defined within the scope of general contracting
services. However, the principles of planning, scheduling and assigning work using
sophisticated mathematical models and cost-efficiency policies improved by optimization
engines is not yet ubiquitous. This promises to be an area of competitive advantage as
digital enhancement of work processes continues to advance.
However, the development of a structure for mixed-skill based work scheduling
and assignment deserves attention. The existence of a hierarchy of organized multi-skill
labor does not exist as a benchmark for subsequent research, so any hierarchy must be
taken aside the context of standardization as it is currently understood in construction.
The hierarchy of a multi-skilled labor force, if it wishes to be scalable across many work
scopes, must be diverse in standardized talent, yet also standardized in those aspects of
the workflow that are not directly tied to skill, such as systems of knowledge transfer,
standards of performance and information collection, among many others. These “soft
capabilities” must be interlocked with what are traditionally considered “hard activities”
so that a recursive effect occurs that reinforces the organizational behavior while also
advancing the standards of practice that are common throughout all trade practices.
Because the common practice in trade labor is to gain in-field experience as an
apprentice and to accumulate skills by practical work, the ability to develop a task-level
work breakdown structure is presumed. This paper attempts to explain such a process
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flow. The proposed hierarchy is a purely meta-informational one, utilizing the actual
reporting mechanisms from a real operating environment such as work orders, job tickets
and statements of work performed, expert evaluation and classification. This timesensitive feedback from the field is the data basis of skill development where
standardization from one handyman to another would take much longer to ensure than
standardization from one electrician to another, due to the sheer depth and breadth of
skills to learn. In fact, it may not make sense for the duplicity of skills among a cohort of
multi-skilled labor; therefore, this paper considers a different model of workforce
assignment to take advantage of efficiencies of competence as a basis for skill
development while also considering the full operating environment.
Academic research in the areas of integer optimization, building and facilities
maintenance, and construction scheduling have great potential to improve the practical
body of knowledge in skilled trades if it can be tied to real operations; this research
intends to develop the objectives that will join the practical and academic fields of study
together. The project management body of knowledge primarily leverages scheduling and
assignment without explicit consideration for skill-development; it also does not usually
consider the transportation logistics of an array of projects as it deals with the activities at
the jobsite, and not between sites, so this paper attends to that. The operations aspect of
property management and maintenance and building and facilities maintenance takes a
primarily capital-asset and expense based approach which lends itself to forecasting costaccounting, and timely financial practice; yet it lacks any substantial developments in the
areas of execution of work at the labor level which would increase the scale of
performance beyond a job-shop mentality. By taking work out into the streets and
considering the travel component, a dynamic paradigm-shift in the conceptualization,
performance and long-term strategic objectives of a varied-skill contracting operation
would be possible, if such connections between performance of skilled labor, knowledge
of practice, and intelligence of schedule and assignment occurred in such a way as to
reinforce skill advancement and promote operational efficiencies while also incorporating
the distances and times between jobs.
1.3

Purpose of the Study

The purpose of this study is to evaluate the potential for new methods of
operational efficiency in the project-oriented, maintenance environment. As an example, I
evaluate, as a case study, a small-medium sized property management franchise office.
The case study example firm maintains a total of 100+ portfolios and 200+ units, with the
objective of optimizing the maintenance function considering the temporal and spatial
constraints common in maintenance routing. I develop a system of work assignment to
fully utilize the available multi-skilled worker skill sets while offering the least cost to
work completion. The benefits of this research extend beyond the research domain; in
fact, while this research integrates best practices for knowledge management into the
property management business sector—the intersection of two research areas that has
gone largely overlooked by academics—it also may offer benefits to the general
construction and facilities maintenance environments.
The research period of the focal property management company consists of over
18 months of data collection and a year and a half of work within the operating
environment during which I determine the practical structure of a property management
business model. Scopes of work are classified using expert evaluation and a hierarchy of
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work assignment is optimized for both routing and assignment with respect to the critical
path and priority scheduling rules. The result allows the expression of a novel
mathematical approach that may be adapted to a wide range of operational environments
where the geographic dispersion of work locations must be balanced against human
resource competences. The work pays careful to the over-arching goal of best practice
and continuous improvement. I culled the databases and gathered information regarding
the phenomenon of the maintenance working environment, its actors and agents,
resources and operating parameters. From individual to collective schemas of interaction,
I describe the operational work flows and where necessary, work within the organization
to modify the operating environment. As a result of this research, I develop a model of
maintenance performance utilizing a multi-skill workforce. This approach can serve as
the basis for understanding the environmental considerations of the property management
field of practice as well as to identify the more specific skill development paths necessary
to effectively manage human resource development in a constantly evolving work
environment. The goal of this research is to promote positive continuous human resource
and skill demand matching, while satisfying the financial objectives of the property
owner; at the same time achieving a consistent level of quality of life for the tenant,
considering the requisite safety, ordinance and legal constraints inherent in the operating
environment.
1.4

Significance of the Study

The development and application of a mathematical model to optimize multiskilled work assignment and scheduling has the potential to turn the traditional
approaches to skilled labor management in a direction that allows more variety of skill
development paths for the worker, and more flexibility in career development. It also
would allow more opportunity for the firm where a diverse workforce truly paired to the
demands of multi-skill projects can be developed. In this study, I hope to show that the
development of strong multi-skilling principles in an environment of continuous skill
development can result in remarkable optimization of force, resources, vehicle wear/ tear
and travel costs; from a business owner’s advantage the benefit is obvious: streamlined
business practice, fewer organizational complexities, fewer redundancies and easier
management of resources. From the workers’ perspective, the opportunity to more fully
utilize and develop individual competencies, and perhaps advance in skill to reinforce job
security through acquired work routines, fosters a sense of accomplishment gained
thorough on-the-job experience; this can translate into increased human resource asset
value.
As computer technology continues to gain power, and as the ability to network
across geographical boundaries becomes the normal work environment, the need for
more flexible organized labor models which can adapt to a continually changing skill
demand is at the forefront of new technology application. One does not need to go far to
see how technology is continuing to be used to outsource customer service agents
working at home as opposed to at a centralized call center. Crowdsourcing marketplaces
like Amazon’s Mechanical Turk (MTurk), Airbnb, Uber and Lyft are now ubiquitous, and
the concept of optimal human resource utilization is the basis of a robust sharingeconomy. New technology-driven methods of assignment and resource utilization are
being promoted by the most successful technology entrepreneurs of the age. Daily
routines are consistently more affected by the technologies that make our lives easier; it
makes sense that such technologies frame our desire for work-based routines.
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This study endorses the use of information technology and (Big) data repositories
to collect work practices to support mathematic scheduling and assignment formulations
to ensure the not-tacit knowledge such as travel times, performance times and efficiency
levels are tracked and monitored. The definition and development of the process for data
collection allows the craftsman the ability to focus on the work at hand; the remedy, repair and renovation of equipment or structure; aspects of their work that aid in the
development of potential efficiencies of scale, talent and utility. Priority principles
common in most project management software platforms (for example, sequence
dependencies) satisfy temporal requirements in the proposed model while allowing as
much slack as possible. In the operational environment under study, various levels of
priority define the level of urgency for each work order. These priorities of demand are
difficult to adjust and manage in construction projects due to the resource intensive
nature of the project organization and the time-sensitive nature of the project schedule.
The ability to remain a lean, flexible and agile/responsive organization while improving
the task-demand satisfaction requirements of this business sector offers competitive
advantages that work beyond traditional project boundaries, in terms of time, space and
capability/capacity.
1.5

Primary Research Questions

The interest of this research is first to determine what exists in the body of
academic literature that can inform, and be practically applied to, the development of a
working model for task-level construction project management. I demonstrate the savings
that an optimization model founded in practical firm performance will yield. I also work
to evaluate the various levers and influences on firm performance, and the limitations of
the firm in adapting to such a model, so that such barriers may be removed or
accommodated. I seek to evaluate the effect of such an organizational design on the
adoption of best practices, and to show that the adoption of a multi-skilled labor
organization model makes practical business sense. I am also interested in whether a
mathematical model can produce realistic performance objectives and what the impact of
such scheduling decisions would look like visually compared to the standard routines.
1.6

Hypotheses

In the process of validating the results of a longitudinal study and the
accompanying data that spanned 18 months of work in this area of study, several research
questions become apparent. First, the question exists as to whether or not this systematic
structure, mathematical formulation, computational approach and assignment of task
based work can result in a lower cost of operation. Considering tradeoffs with sequencing
jobs and task competency, can reasonable assignments be made to more fully utilize the
available resources? What is the potential impact to satisfying expected task deadlines
and durations, given a certain level of competence and a certain number of workers? How
do varying levels and classes of skill relate to solution times and cost variables? Finally, when
evaluating a large number of data instances, do the findings at various levels of workers, jobs,
and skill divisions display different variable characteristics? These practical questions form
the basis of an algorithm to make the assignment and scheduling sequence decision. I
analyze and validate a model to resolve such hypotheses.
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1.7

Theoretical Framework

While the explicit description of a general framework is outside the scope of this
paper, if any such theoretical framework is said to exist within the practice of trade or
skill-based labor, it would be the decomposition of tasks in such a way as to reinforce
the higher order skills and tasks based on the mastery of primary skills and tasks. This
study devises a task-level matrix to represent the hierarchy of skills, with each trade
category broken into levels of increasing competence. The required framework must
represent the actual individual worker’s skill set, while also allowing comparison to the
available labor pool in assigning jobs to the least cost worker available. At the same
time, the structure of the skill class-level decomposition approach allows for future work
to be performed to tie advancement of skills to the assignment and scheduling problem.
1.8

Assumptions, Limitations, and Scope

The decomposition of labor into skill classes and levels requires some
assumptions to be made regarding the level of competence necessary to perform one skill
versus another. These assumptions were made using expert practitioner opinion so as to
classify each task order to the most appropriate skill class-level. Because the nature of
trade-based work is such that human resource efficiency can fluctuate due to unforeseen
factors such as weather, health, time-constraints, competency, initiative and effort, we
approach the time requirements for tasks using composite scores based on each worker’s
actual times of performance. This would remove the effect of averages which may dilute
the impact of performance assessment at the individual worker level. At the mentorapprentice level, we use these efficiency scores to inform the combined synergy of a
paired work-team.
There may be instances where a job for evaluation took much longer or required
much less time than would be expected for such as is standard practice. Because we
adhere strictly to the actual time-based accounting approach for this study, there may be
instances where the industry standard does not fit our results. This limitation would be
primarily due to the limited size of our data set used in analysis, and a more
comprehensive data set may more accurately influence composite scores. Further
limitation may exist in the evaluation of classification of work into skill classes and
levels, as there is much in the way of overlapping skills. For example, some furnace
repair work requires both plumbing and electrical skill, so how do we decide which
category of work best suits that specific type of job? To the best of my ability, these
classifications have been made in collaboration with subject matter experts and it is
possible that different classifications could be argued. The overlapping of skills is the
basis for a subsequent decomposition that is outside the scope of this experiment and the
focus of future research where skill development is represented by a chain of successive
skill developments.
Finally, this work is limited to the actual human resources performing the job.
That is to say, the time standards used in this study should not be assumed to reflect the
standard across the industry. It may be that evaluated performance in this study is either
above or below the industry standard. In part, performance may be the result of
phenomenological management practice, as well as an inherent bias due to the
longitudinal nature of the study and the impact of observation on behavior. The scope of
this work is limited to the actual operating environment of a single property management
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firm and this study is limited to the Saint Louis Metropolitan Area, and all work
performed or evaluated in this study over the research period occurred in the City and
Counties of Saint Louis, Missouri. The labor resources evaluated for this study were from
one maintenance company’s data and that company’s resources served one property
management company’s labor demands in a linked supply-demand relationship, allowing
a semi-structured and semi-controlled observation environment where other contractor
involvement was the exception and not the rule; this is generally the case in property
management organizations of a similar size, that a single base of human resources is
utilized to perform most of the work order tasks. However, the inputs of this study may
be considered a phenomenon of the special relationships formed in the interdependence of
the supply chain partnership that existed, and this may not be as is currently standard
practice across the general property management environment. That noted, subsequent
interviews with other property management companies have identified the similarity
between the processes, structures and concepts in the focal firm compared to other firms
of similar size and larger.
1.9

Summary

The potential for a valuable contribution to academic research in the area of
optimization of maintenance tasks using a multi-skilled approach is both timely and
significant as the formal bounds of skill development are dissolved and new technologies
that can evaluate cost-benefit decisions continue to gain in processing power and
sophistication. This does not change the practical underpinnings of the research and
lends potential benefit to an area of practice that has gone largely overlooked in the
supply chain research. In the process of collecting and evaluating a large data set
spanning 18 months, this paper evaluates the maintenance function and decomposes the
actual performance of work into skill-class-level categories and develops from this the
mathematical engine to schedule and assign work on a least-total-cost basis.
The mathematical models are extensively tested using a vast array of data sets
modified from the base data, so that the salient features of the data are intact, while
testing the flexibility of the model under temporal, resource and other constraints. The
models are very efficient in solving for a reasonable number of jobs, compared to
existing models in literature. The models also provide a total cost objective that this
paper evaluates for correlation against several variables in the data such as number of
workers, work-load capacity, and number of skill class and level divisions. I make some
decisions regarding the best ways to use this mathematical engine for making timely and
accurate business decisions, and I offer several areas of future research that could benefit
from such an approach.
The remainder of the dissertation is structured as follows. The next chapter offers
an extensive literature review that informs the practical nature of this research and areas
of theoretical foundation, extension and overlap. It is broken into topical sections
including literature reviewed in property management, building and facilities
maintenance and construction project management; and in optimization and
mathematical approaches to scheduling and assignment. In Chapter 3, I describe the
operational environment and present data analytics and statistical inferences from the
focal firm’s operations. I then in Chapter 4 present the optimization model and the
results from preliminary application of this model. In Chapter 5, I perform case studies of
the model and present solutions for single assignment, assignment with sequence
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dependency, and assignment considering pairing with mentor-apprentice tasks
assignment. In Chapter 6, I offer areas where this work can be advanced and future
development of this research, as well as offer some potential hypotheses that may be
advanced using this dissertation’s data set and models. I make some summary
conclusions in Chapter 7.
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Chapter 2
Literature Review
2.0

Introduction to Literature Review

This literature review informs the research design of this dissertation. The
structure of the research is essentially in two areas of concentration: practical insights in
property management and optimization approaches in construction management.
2.1

Practical Insights in Building Maintenance and Property Management

Ottoman et al. (1999) address budget-level estimating of the cost of planned
facility repair and maintenance, describing the four common bases for budgeting. One
such method that is also referred in subsequent literature is the real assessment approach,
where the actual physical condition of the facility is evaluated and information is reported
to a database for further analysis. While an approach such as this appears practical if not
convenient—as it requires a field based approach to assessment as opposed to a percentage of property value or percentage of system cost approach—it is not uncommon for
such practice to be foregone. The authors cite Kahn (1966) who described the decision
of many owners or investment groups to allow long-term maintenance costs to escalate
and functional reliability to degrade, with every needed maintenance dollar conceded to
other priorities. Among life-cycle cost, plant value and other formula based
methodologies, only condition based assessment is addressed by the National Research
Council’s Building Research Board and the U.S. Army Construction Engineering
Research Laboratory (USACERL). The condition based assessment method requires
completing physical assessments followed by cost estimates to perform maintenance and
repair for deficiencies noted. Other methods factor a cost of maintenance and repair
ranging from 1%-4% of current property value (BRB 1990), whereas the U.S. Coast
Guard allocates an annual budget of $2000 per residential unit for recurring Maintenance
and Repair (M&R), based on the Building Owners and Managers international (BOMA)
1994 Standard; the range per square foot is from $1.37/S.F. in 1993 and increases about
1.1% per year. However, underfunding has been institutionalized as organizations and
firms allocate M&R funding to other, more emergent needs, honoring an “out of sight,
out of mind” mentality. Since incremental and other formula based approaches do not
consider current and changing specific property conditions, they effectively underestimate the impact of neglect and the penalties caused by maintenance deferral. Of the
condition-based assessment approaches, the BUILDER Sustainment Management System
(SMS) model developed by the USA-CERL offers a comprehensive condition assessment
process, “intended to collect the minimum amount of data necessary to define the
condition of a building and its components, develop annual and long-range work plans
and budgets, and formulate M&R budgets.” Ottoman et al also point out that advanced
modeling techniques, including expert systems, had not been widely adopted at the time
of this work.
Sun and Che (2012) propose the integration of existing Building Information
Modeling (BIM) designs into the real-time monitoring of the update of equipment
information, maintenance and fault handling. As the design requirement for especially
newer building stock is captured in the design/construction phase of a project, the data
can be readily accessed within the BIM model including equipment schedules, location
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matrices and specification tables. BIM involves the digital capture of constructible
information that is updated as real-time conditions on a construction project change as the
project approaches the operations and maintenance phase. Therefore, the relevant
information for maintenance and repair of constructed systems is captured in a 3D spatial
representation of the constructed facility, in a design method that facilities staff can
understand. However, BIM is not actively pursued as a decision support visual aid in
facilities management departments (only 42% adoption) compared to its use in design
(83%) and construction (79%) phases (Burcin Becerik-Gerber, 2011). While only 42% of
respondents have adopted BIM in the O&M phase, 78% of non-BIM users agreed that
BIM could be used more heavily during O&M of a facility.
Lind and Muyingo (2011) define the specific uncertainties attendant to building
maintenance planning that make long-term planning less meaningful. Building
maintenance is viewed within industry as moving from something seen as a necessary
evil to something that is an integral part of this business process with a focus on
reliability and cost effectiveness (Ahuja and Khamba, 2008) especially since the increase
in housing stock as a result of the decades of economic growth after World War II.
However, the author comments that “the research on property maintenance is
underdeveloped, as argued in Wu et al (2010).” While many owners make three to fiveyear maintenance plans, these plans are not adhered to for more than a few months (Wu et
al, 2006). In addition, property managers who were asked how much of the past year’s
M&R budget should carry forward to the next year, the answer was only about 50% of
last years’ budget, which the authors deemed as “irrational.”
Industrial Standards for Operation (ISO) European Norm (EN) 13306 classifies
M&R into two categories: maintenance required prior to a detected fault (preventative
maintenance) and maintenance required after a detected fault (corrective maintenance).
Preventative maintenance is sub-divided into condition-based maintenance (scheduled,
continuous or upon request), and pre-determined maintenance (scheduled). An area of
developing interest is “opportunistic maintenance”; that is, maintenance that is able to be
undertaken when an opportunity to perform it coincides with other work routines,
leveraging economies of scale. Genetic algorithms and robust optimization have been
used to determine the appropriate timing of opportunistic maintenance (Saranga, 2004;
Kuhn and Mandat, 2006). While the authors promote the concept of a maintenance
strategy, they also recognize the lack of consensus on what the definition of a strategy
should be, as even the industrial standards (EN 13306 and ISO 9000) disagree on the
scope and scale of a strategy.
Outside the real estate sector, there is a concentration on collection of information
to make failure rate prediction possible; a smaller group of people are entrusted with
collecting and increasing available information, in a dynamic decision support
environment. Failure rates and costs are also explicitly modeled in an optimizing
framework where tradeoffs between costs versus expected revenues of a maintenance
policy can be compared, with a graduation from time-based maintenance to conditionbased maintenance. More dynamic systems of M&R are the natural response to inherent
uncertainties in property management including uncertainty about the structure of an
object, expected life times, cost of specific remedies or corrective actions, and the value
of the option to wait (which is inherently appealing as its cost is zero in the current time
period). Pre-conditions for good planning under uncertainty within the real estate sector,
and in the development of a knowledge management system include automatic
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monitoring, inspection rounds with regular intervals, and feedback from the field. A
division of more or less critical components, the prioritization of systems (heating system
in an older home, etc.) and core versus non-core properties or systems is also suggested.
Plans and projections for the short-term (one year or less) should be updated several
times throughout the year, and opportunistic maintenance should be considered in parallel
with preventative maintenance, though the authors do not suggest a specific method for
achieving such efficiency.
Tsui and Fong (2012) specify the primary and secondary functions of a knowledge
management system for knowledge workers in a property management division in Hong
Kong, as document management and process management systems have rapidly
developed with advances in IT applications. The use of a single gateway of stored
information with a single entry point and the ability to customize content, tools and utility
in line with business decision support, are the fundamental features of an Enterprise
Information Portal (EIP). Such a portal developed for property managers must factor into
collaboration between office and out-posted (field) staff. Of those surveyed, business
intelligence ranks as the highest priority for most respondent segments (including job
type, years of working experience and among workers of a property management
division), followed by collaboration and communities of practice (CoP’s). Expressed
frustrations exist around lack of proper data management and governance, lack of user
tools for the completion of reports and poor search engine and taxonomy support.
Lambie-Hanson (2015) utilized public data for the City of Boston regarding
reported violations, citations and property maintenance violations and found that there is
a correlation between the different stages of the foreclosure process and the level of
required maintenance on a property; that bank owned properties are the likeliest violators
of property maintenance; and that the “dis-amenity” of decreased maintenance on a Real
Estate Owned (REO) or foreclosed property results in the reduction in property
valuations within the same neighborhood. A result of the sub-prime mortgage crisis,
increased foreclosures negatively impact minority-dominant communities, as Hispanics
and African-Americans were 2.8 times more likely to have been granted a sub-prime
mortgage. Explanations for subsequent delinquent property management include
financially distressed property owners, a lower sense of community solidarity resulting
from a high concentration of vacant properties which dilutes the sense of
neighborhood/community, and a negative response to a decrease in adjacent property
values subsequent to a foreclosure. Foreclosure most adversely affects single-family
homes, which are “more than 10 times more likely to receive a complaint while bank
owned as while owned by a borrower who is current on his/her mortgage.” Because
foreclosed properties are often in neighborhoods with decreased property values,
negative equity (upside-down) mortgage holders spend 30% less than homeowners with
positive equity. As foreclosed properties tend to sit for long period of dormancy, these
negative effects are further confounded by continued dilapidation of housing stock,
which when placed into rental, results in lack of occupant or owner initiative to maintain
and improve the property. Property management is proven to add value, especially for
older and more distressed properties (Li and Monkkonen, 2014). In fact, a study by
Reischl et al (2016) showed that unoccupied properties were three to 11 times as likely to
exhibit visible features indicating disorder (i.e., broken windows, boarded doors,
discarded appliances/furniture, and graffiti) than occupied parcels.
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Tan et al (2014) identify the critical success factors for building maintenance and
client satisfaction and company qualifications (certification) ranked highest among Hong
Kong property management clients. The top factors were Client Satisfaction (1),
Certification of the Company (2) and Reliability (3) and Quality (4) of service. Cost
management, work execution control, communication and responsiveness also scored in
the top 10 factors, followed closely by reliability of service and quality of service. Cost
management ranked 6th in the survey, while education and training (15th), risk
management (16th) and innovativeness (25th) rank below the 50th percentile. The
principal factor to property management success was defined as maintenance service; the
authors suggest a service quality control program could be a competitive advantage.
Another principal factor is organization and project management, entailing an
“appropriate organization structure” to “enable a contractor to make optimum use of
resources and improve quality and efficiency of communication.” This fits well with the
resource based view of the firm as espoused in project management literature.
The most prevalent tool for managing a property is a property management plan,
which operationalizes the immediate and long-term decisions attendant to sufficient
upkeep of a property. Muczynski and Gawron (2014) propose a methodical basis for
developing a property management plan as a “compact set of documents (i.e. analyses,
forecasts and programs) which comprehensively characterize a property, the market
surrounding it, as well as a manager’s goals and tasks in relation to the specific
property… within a specified period of time.” Salient features of a property management
plan as described in the literature include a clear scope of the rights and obligations of a
property manager, the goals of the owner in having a property managed (as a result of
legal, ethical and financial analysis), the goal of the most intensive use of the property
taking overall constraints and opportunities into consideration, and a top-down approach
that integrates both long-term property management requirements with more operational
requirements. The plan should be a plan of “directed actions, aimed at ensuring the
optimal method of property use and management” and should include a schedule of
maintenance, investment and repairs, marketing and organization of management.
2.2

Optimization Approaches in Construction Management

Brusco and Johns (1998) present an integer goal-programming model to
investigate cross training and multi-skilled resource policies to optimize the labor force
of a large United States paper mill. The study found that the breadth of cross-training
(number of skill categories) is more influential on workforce size than the depth of crosstraining (productivity levels in each skill category). The study focused on 4 skill
categories and only 100% or 50% competency levels in assigning the workforce to 30minute planning intervals for an 8.5 hours shift in a continuous operation (24 hours a
day). Results showed that partially skilled workers were able to match the solution cost of
more than 50% of the 100% productivity assignments.
Hegazy (2000) uses the Earliest Late Start Rule (ELS) to simplify the
computational effort required to model resource substitution for laborers within a
Multi-skill resource scheduling algorithm to achieve a reduction in project delay of
up to 80%. However, the author notes the difficulty with which such a model is
accepted due to United States labor regulations and possible jurisdictional issues
regarding division of labor, whereas in Canada such multi-skilled labor schemes are
encouraged by the Christian Labor Association of Canada, and the use of multi-skill
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labor is accepted practice in other countries.
The Construction Industry Institute (Burleson et al, 1998) evaluated multi-skill
craft capabilities in construction as a solution to the declining number of trade entrants
into the workforce, and found that multi-skilling of trade labor resources resulted in a 5%
savings in labor costs, a 35% reduction in required project workforce, and a 47% increase
in average employment duration per worker. The report conducted an in depth
investigation of current literature to develop a new craft strategy where overlapping areas
of skill were assigned to more than one trade. A model plant that has been used in two
prior benchmark productivity studies was used to evaluate the operational benefits of
multi-skilling, where the application of this new approach to the division of labor with a
dual skill strategy as well as a four crafts strategy of Civil/Structural, General Support,
Mechanical and Electrical skill types. The study presumes that some limitations may
occur using this strategy to include:
1.

Infrequent use of skills makes maintaining some skills difficult.

2.

Constant movement of workers on the site may become disruptive, in the
case of large projects.

3.

Training costs may eventually outweigh the benefits of increased
flexibility provided through multi-skills.

The most common benefits reported from the proposed multi-skilling approach
were increased employment duration, improved marketability and increased sense of
security/satisfaction, increased flexibility in worker assignment, lower turnover, smoother
workflow with less downtime between tasks, fewer workers needed to complete the
project, and lower costs to the owner. The research found that users believed complex
tasks were not suited well to multi-skilling, and that recruiting multi-skilled workers and
validating their cross-functional skills would be difficult. Also, the question remained of
how to address deteriorating skills due to lack of use.
Gomar et al (2002) expands on work by Gomar and Haas that concluded that the
benefits of multi-skilling are marginal beyond 10-20% concentration of multi-skilled
workers in a project workforce and that individual benefits are marginal after acquiring
competency in two or three crafts. Gomar applied the multi-skilling strategy to a partially
multi-skilled workforce to develop the Multiskilling Optimization Model for Allocation
(MOMA) which was tested and validated using the Construction Industry Institute (CII)
model plant data and pursued the objectives of:
•
•
•
•

Minimize the number of worker days used in a project
Minimize the number of hires and fires.
Minimize the switching of workers from crew to crew.
Increase the employment duration.

The model was programmed in General Algebraic Modeling System (GAMS)
and a demand histogram was derived from the demand schedule, derived from a standard
resource loaded Critical Path Method (CPM) schedule. An economic penalty function
enforces worker hiring and firing conservation and the model emulates the
superintendent decision of who to assign, hire and fire. CII model data were
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systematically varied to test the capabilities of the model. The findings of this study
reinforce the CII findings that single skilled workers were preferred in the model only
after multi-skilled workers were allocated. The study also finds that after two or three
additional skills are obtained (based on the model’s skill classifications) the extra benefit
from additional skills is marginal. However, the authors also suggest that the model
should be field tested against actual construction project plans to evaluate the model’s
actual potential.
Tam et al (2001) propose a Genetic Algorithm (GA) approach to modeling the
effect of multi-skilling in the Hong Kong Housing Authority and public works
departments. The GA begins with an initial population of random solutions and their
respective fitness values for the current scenario. Solutions to the model with higher fitness values are more likely to ‘reproduce’ new solutions. Through a process that mirrors
genetic mutation and crossover, the solutions evolve toward optimality for the model, in
a process that imitates survival of the fittest. Three scenarios were pursued, first the
base single-skill scenario; then a limited multiskilling scenario where the number of
single-skilled laborers was limited so that additional labor would be from a multi-skilled
labor pool; and finally a scenario where the volume of work was increased. In the base
study, with a population size of 1000 and 150 generations of the model, the arithmetic
results of the matrix assignment matched the base case. However, multiskilling resulted
in a 3.7% cost increase to use other tradesmen to satisfy work demand. The study
concludes that such a cost increase may be offset by the benefits gained from multiskilling, in terms of labor retention, laborer loyalty and worker sense of well-being.
Fitzpatrick and Askin (2004) develop and test mathematical models for formation
of effective human teams to ensure depth and breadth of technical skills within a cellular
manufacturing environment. Each employee in the study begins with a key skill upon
which a multiskilling strategy is built upon. The Kolbe Conative Index (KCI), a psychometric system that can be used to form teams, measures conation which refers to the part
of the mind that controls conscious effort and strives to carry out volitional acts, and is
used to predict team performance. The study constructs teams based on a balance of the
psychometric traits of the laborers, based on individual capacities for four instinctive
behaviors: probing, patterning, innovating and demonstrating. The study also compares
the measures of synergy (distribution of team energy across operating zones) and inertia
(an excess of conative energy in a combination of action mode and operating zone). A
Multiple Integer Program (MIP) is utilized to sequentially build teams while maintaining
a good balance of modal instincts but constraining assignments to the least flexible skill
group-mode combination, and nine different problem sizes were tested, each problem
consisting of four skill groups, and each group was required to consist of an equal
number of individuals. Due to computational complexity, a construction heuristic was
developed in CPLEX. Results found that the heuristic had both positive and negative
characteristics. While the average deviation from the lower bound in the model was always less than 12%, the maximum deviations from the selected measures were higher but
remain below 22%. The model found, however, that when the number of potential
members is higher the results may overstate the weighted values might not be a good
indicator of potential problem areas. The study concludes that future research should
include study into more suitable measures of group productivity.
Bennour and Crestani (2007) formalize and generalize performance estimation by
linking human capabilities and process performance within an industrial process. Human
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resources possess implicit cognitive and decision making capacities and represent a key
factor in process performance. Most industrial engineering approaches fail to consider
the effect of human resource competency, as they view human resources as material
resources. In the resource based view of labor, individual competencies are attributes that
define the resource capacity in terms of knowledge, know-how and behavior, observed at
the individual and collective level. The research posits that it is possible to quantitatively
estimate the impact of such competencies on performance (in terms of quality, cost, time,
etc.). These competencies modulate the performance of the system-wide process under
practical industrial engineering laws. Individual worker profiles are developed from
worker evaluations and interviews. Competences in the study were technicality (ability
to realize), decision making (ability to decide-supervise-manage), autonomy (ability to
undertake), innovation (ability to create), management (ability to negotiate-organizeanimate) and relational (ability to communicate-cooperate). A novice worker will
increase process duration, whereas an expert will decrease it, and each worker is
assigned a value for each trait from “inferior” to “excellent”. Intra-business and interbusiness behaviors are distinguished in the formation of teams. The Model for the
Organization and the Validation of Enterprise Structures (MOVES) modeling language is
adapted to represent the enterprise model, and a competency-based perception of the
human entity to support performance estimation. All stakeholders and technical aspects
of the system were captured in a meta-model, and activities are broken down into sets of
tasks, and the relationships between competence and performance is formulated. The
approach allows for a connection between quantitative aspects of the system-wide
performance metrics, and the qualitative aspects of the worker-performance review
process. This makes it possible to simultaneously integrate aspects related to the
individual as well as collective work while using a single formalization of a performance
expression. However, the model is only as strong as the underlying performance
modulation laws and inter-relational weights of competencies. The authors suggest future
development of the model where human resource capacities and behaviors at work are
formulated in more detail to more rationally link knowledge and competence.
Elfwing et al (2007) approach the Reinforcement Learning (RL) algorithms and
the development of hierarchical learning structures to observe how the work breakdown
structure of a project or task into subtasks can inherently speed up the cognitive capacity
of an operator. The study evaluates a robot programmed with low-level motor actions that
are able to combine to form higher-order modules adapted to the working environment.
The RL approach is used to optimize the meta-aspects of the learning routine including
primitive behaviors and hierarchical learning structures. A search and collect program is
performed by a robot within three distinct environments. When the robot (agent)
successfully navigates (by virtue of adopting one or a combination of low-order
functions) the search space, it also learns to adapt the lower-order functions to resolve
higher-order requirements. The MAXQ framework based on Q-learning and StateAction-Reward-State-Action (SARSA) is used where hierarchical RL is defined as a
semi-Markov Decision Process (semi-MDP). Depending on the task decomposition, the
MAXQ framework searches for the recursively optimal policy to achieve subtask, subroutine, and task completion with minimal cumulative penalty or maximum cumulative
reward within a continuous state of information. The role of the evolutionary process is
similar to the GA) approach, where already primitive behaviors evolve into more
complex behaviors by mixing competing strategies according to how well they perform
the task. When the program was evaluated during robotic performance of a simple
“forage” program (consisting of three levels of decomposition into successively lower
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order tasks), the robot continued to learn more stable routines and advance its learning
policies, even when the learning structure was almost fixed. The study found that the
robot pursued a minimal strategy that minimizes the number of primitive subtasks that
achieve the subtasks’ goals, in particular the program searches for the scenario where
only one subtask is required to process a sub-goal, which removes the need to re-learn
behaviors. The research shows the difficulty attendant to process and task
decomposition, as well as the benefit in reduced learning time when higher-order
routines are composed of simple lower-order behaviors. The main conclusion of the
experiments is that Genetic Programming can find a minimal strategy to the problem at
hand, i.e., a hierarchy that uses as few primitive subtasks as possible for each type of
situation the agent can experience while performing the task.
Canini and Griffiths (2010) model transfer learning in a Bayesian general model—the Hierarchical Derichlet Process (HDP)—as a general characterization algorithm
that exhibits when a learner must simultaneously learn about multiple categories of
information to be shared between participants. The relational model categorizes 14
artificial categories containing 8 different clusters of stimuli, where the clusters induced
by learning one category can be used to inform learning about another category; this type
of learning is observed in human learning behavior. The HDP allows us to explore how
the capacity to share clusters between categories influences category learning by
comparing performance models that allow sharing to ones that do not. The research finds
that human learners are able to accurately reconstruct taxonomy structures in category
systems from a limited number of examples.
Janiak et al (2009) develop solutions algorithms for the make span minimization
problem to include the learning effect. Whereas most research to this point in the area
of operations research and computer science focus on application of Wright’s learning
curve, this research implements a learning function that is an S-shape curve which has
been found in practice, a novel application in the scheduling domain of research. The
experienced-based learning scheduling model developed by the authors instead of the
time-based learning approach commonly seen in machine learning environments, is an
NP-Hard, branch and bound algorithm, and job processing times are non-increasing
experience based functions. The computational results of the experience-based model
are compared to other heuristic algorithms and is found to perform well, solving
optimally for 30 jobs on average in a few minutes with very low mean relative errors
and low computational effort.
Janiak and Rudek (2010) address the project assignment make-span minimization
problem with a multi-ability learning effect. Depending on a job, a worker can learn a
skill faster or slower; thus reduction of processing time should result in more rapid
learning. The solution algorithm for multi-ability learning (SAMALE) schedules jobs according to the non-decreasing order of the learning ratios, as well as scheduling any jobs
where learning can be advanced before arbitrarily assigning those jobs where no learning
will occur. An exact polynomial time algorithm was performed and found to solve
optimally.
Pitio et al (2010) proposed the evolutionary algorithm oriented by knowledge
(EAOK) based on the adapted evolutionary algorithm and a model of knowledge based
on the Bayesian Network formalism and used to direct relevant orientations into the
search process. The Bayesian network (BN) is the formalization of expert knowledge
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from individuals generated by the GA. Again, projects are recursively decomposed into
sub-projects and a hierarchy of tasks is constructed into a project graph. Knowledge can
be capitalized from previous optimizations (learning from experience) and knowledge is
improved by learning from the most interesting solutions obtained during the search. This
model requires a priori knowledge about the structure of the network and the learning
during optimization is achieved through probability updates to make it possible to
concentrate learning effort to the probabilities estimation. Prior to this study most
searching and learning processes have few interactions during the algorithm execution.
The model of knowledge (MOK) helps to formalize the links between the decision space,
evaluation space and context space. The BN is a probabilistic model that represents a set
of variables (nodes) and their conditional dependencies (edges between nodes) in a
directed acyclic graph. The conditional probability of each state of a node can be inferred
according to the state of other nodes. 4 node types exist in the model: objective, decision,
concept and environment. A decision node can take into account all possible choices
(states) for a decision; the objective node is generally to solve cost minimization or
project delay minimization. Concept nodes reduce the complexity of the model and also
model expert knowledge and enable the model to progressively build links between
decisions and objectives. Concept nodes are the result of knowledge in the work
environment that can be contextualized into concept nodes.
Two strategies can be used when executing the model: structural knowledge
utilization (subsequent gene inhibition) and diploid knowledge preservation (inactive
genes are repurposed in some other area of the search space). The MOK is not updated as
long as the best solutions of the Pareto front are improved each cycle. Probabilities of the
BN are learned from source cases using the Expectation-Maximization (EM) algorithm
and the junction tree algorithm is used to exploit the learned model. The quality of
available learning cases appears to be the most important characteristic in order to obtain
a relevant model. Those strategies where the focus is on utilizing qualified individuals
first helps to ensure learning capabilities of the MOK are not saturated among individuals
with a poor fit. Stopping criterion also has significant influence on the model
performance. Fast learning is good for global guidance and decision support whereas
longer learning can cause over-guidance of the search resulting in over-learning or
stagnation of search around already found individuals. While structural knowledge can
be used to build a network model, the best strategy is reliable, actual information.
However, actual benchmarks have not been explored in presenting the EAOK approach.
Wongwai and Malaikrisanachalee (2010) aim to improve the starting time of
projects by resource substitution where a project’s labor resources can be fulfilled with a
combination of single and multi-skilled labor if substitutions satisfy the complete
requirements for that project, in an all or nothing approach. The objective is overall
shorter project duration subject to project timeline and resource availability constraints.
While the approach can solve for the shortest project duration it does not guarantee
minimum project cost. The model does not consider overtime or temporary external
workers, or lag and lead times, in its solutions.
Czyz et al (2011) works to minimize total tardiness using a parallel computation
approach where an autonomous human learning system (ALS) is formalized. There is no
precedent relationship among tasks, so tasks are scheduled in order to maximize
autonomous learning efficiencies from task repetition.
Proposed computation
approaches utilize Nawaz-Enscore-Ham (NEH), tabu search and simulated annealing
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which show high accuracy of problem solution. Parallel computation approaches
significantly reduce computation times of these methods.
Florez et al (2012) argue that the consideration for social sustainability measures
has been absent from literature and can be beneficial in deriving a system-wide stability
as an optimization goal. As work volume ebbs and flows, the cost to hire, train and
release labor resources can cause problems with maintaining steady state efficiencies and
compromise team dynamics. The lack of training and growth in trades based jobs results
in high turnover rates while the opportunity for advancement of new skills is limited.
Multi-skilling is presented as a suitable option for reducing negative attitude of workers,
offering a chance for skill development and team cross-pollination, an increase in
average employment duration and increased job continuity, and a reduction of time and
cost delays due to behavioral factors. A MILP is used to solve the Multi-Skill Resource
Constrained Project Scheduling Program (MRCPSP) in a fixed multi-period panning
horizon and allocates resources so that drastic measures (hiring, firing, etc.) are reduced.
The objective of the model is to minimize the absolute distance of the number of workers
around the average resource level required.
Liu and Wang (2012) optimize the linear project schedule (as exemplified in the
case as a bridge construction project) using single and multi-skilled labor resources to
improve work continuity. Single skilled crews are selected for corresponding work types
first, and multi-skilled contractors are used to backfill remaining crew needs and improve
work productivity. However, only one multi-skilled crew can execute one task at a time
before moving to the next work as scheduled. The model anticipates reducing slack time
and project delays as work repetition is promoted. Constraint Programming (CP) is used
to prevent limitations due to certain model formulations, while offering flexibility in
modeling different constraints. Project duration is minimized for 5 types of repetitive
activity including excavation, foundation, column, beam and slab work. Integrated
productivity is derived by utilizing the multi-skilled crew to ensure single-skilled
workers maintain task consistency required for increased efficiencies. The model is
situated as either able to be interrupted or unable to allow interruption. The utility of the
model is in the ability to anticipate the temporal hiring for a linear project where
repetitive task efficiencies can be achieved.
Zha and Zhang (2012) consider both induced and autonomous learning to
schedule projects with multi-skilled workers. The sum of processing time based learning
function developed by Kuo and Yang was used to model the learning effect. A randomly
generated example project was used and results show that total cost first increases due to
costs incurred in the induced learning process, but as efficiencies grow though learning,
the cost increases are offset and eventually total costs are decreased. The level of induced
learning for a worker corresponds to the combination of project make-span and total cost.
Alikhani and Fazlollahtabar (2014) optimize a model of organizational learning
capability (OLC) which consists of 10 effective factors for organizational learning in
different parts of an organization. A multi-objective approach utilizing the epsilon
constraint is used to validate the methodology. Such factors under consideration include
risk taking, interaction with the external environment, team dialogue, participative
decision making, managerial commitment and a systems perspective, among others.
These factors are measured for a firm and incorporated into the optimization. The context
of this model is of knowledge management in companies. Learning capacity can thusly
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be maximized. A conflict avoiding heuristic scheduling algorithm is implemented in
Lucko et al (2014) that minimizes total project duration, in particular addressing the
complexity of considering physical workflow direction within a Cartesian coordinate
framework. The algorithm considers and resolves all spatial conflicts in the progress of
work on site among overlapping pairs. As Geographical Positioning Systems (GPS) and
Geographic Information Systems (GIS) are more fully utilized in project planning, such
data can be converted to real time workflow in this three dimensional space to record
work paths. Most models assume a one-directional workflow and dependencies are not
structured to remedy spatial conflicts. The benefits of such an approach can be seen with
the adoption of Computer Aided Design (CAD) and Building Information Modeling
(BIM) which have become ubiquitous in current construction practice on linear projects
while reconsidering workflow to allow least critical tasks to be pre-empted by the critical
workflow path. The algorithm itself identifies the progress direction and start time of
each activity and the shortest possible total duration. A greedy procedure based on
predefined spatial heuristics schedules the work in chronological order to achieve the
maximum time gain at each step. The approach when applied to a sample case resulted in
31.3% time savings compared to CPM when considering the task progress in the twodimensional space.
Abotaleb (2014) applies the GA approach to assign multi-skilled workers to nonpre-emptable tasks so that lost productivity due to downtime (a by-product of a salaried
worker not being considered for work which he is unqualified) is eliminated. A
productivity factor matrix is used to structure the relative comparative productivity
between secondary sources of skilled labor when trained primary sources are unavailable,
also considering the additional cost to train or hire multi-skilled workers. Solution results
find that even if the multi-skilled wage is 30% more than a single-skilled worker, the total
labor costs are decreased. Total project duration was likewise decreased by over 45%
using a multi-skill strategy. This approach is an alternative to crashing and overtime costs
while offering more flexibility on the utilization of resources.
Malachowski and Korytowski (2015) marry hierarchical competences modeled
as a weighted diagraph and learning curves to model individual learning rates when
multi-skilled workers perform repetitive operations. As worker performance changes
with experience (the number of repetitions) this research also considers the interrelation
between competences; that is, advancement of one competence loads positively on other
competences when the interrelation of those competences is quantified. The objective is
minimizing the cost of expanding a workers’ competence in order to meet some given
requirement. Competence construction follows the hierarchical structure where
elementary competence cannot be divided into more precise competences. A
competence analysis phase is conducted to assess individual competence bases.
Advanced competence is composed of elementary competences; thus, simple
competence builds and combines to create complex competence, mimicking the natural
hierarchical learning process. Compound competence is where a synergy effect occurs
due to the combination of sub-level competences; this can be different than advanced
level competence. Competence relation force tells how much a higher-order competence
relies on component competences; whereas relation forces factor the interrelation of
competences; for every competence, a learning curve is assigned. Consideration for
minimum thresholds is enforced so that prerequisite competences are satisfied in order to
be considered for a working post (active competence). The proposed approach is shown
to more precisely estimate performance of a worker, individually and as a work cell.
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However, the research assumes a manufacturing assembly line application as opposed to
the domain of scheduling and staff assignment in construction.

2.3

Summary of Literature Review

In the existing academic literature, models show the potential for efficiency gains
when utilizing a multi-skilled approach to labor allocation. Other studies offer mixed
results when considering the integration of multi-skilling into a single-skilled
environment. Authors also suggest that a model should be field tested against actual
construction project plans to evaluate the model’s actual potential. Multi-skill resource
assignment in prior literature did not take into consideration multiple locations or
competence. Optimization approaches such as genetic algorithms and strict integer linear
optimization have been used with noted success when evaluating existing data sets. The
research shows the complexity of process and task decomposition, as well as the benefit
in reduced learning time when higher-order routines are composed of simple lower-order
behaviors. The authors point out the obvious limitation; that is, how do you maintain
levels of reinforced learning in a human system?
This research supports the advantages of a team-oriented approach to training and
skill development; however, most of this research is grounded in theory. Developments
in software technology facilitate the development of mechanisms of knowledge transfer
within a construction organization; however, dynamic visualizations tend to create an
extraneous cognitive load as working memory attends to the complex presentation of information as opposed to the actual content of the work in practice. Project-based learning
mechanisms and practices are often not adequately supported by management since they
involve returns from intangible assets that are not directly visible or measurable. Future
research should delve into more suitable measures of group productivity and where
human resource capacities and behaviors at work are formulated in more detail to more
rationally link knowledge and competence. More personal and social approaches to the
flow of knowledge is needed to enhance knowledge creation and knowledge sharing
practices. Organizational learning structures should be “firmly embedded within the
existing short supply-chain structures and beyond.” This presents “one of the greatest
challenges to the creation of commercially viable and socially enduring supply-chain
management practice in construction”.
Despite the incorporation of sophisticated mathematical modeling approaches, the
more advanced modeling techniques, including expert systems, had not been widely
adopted at the time of this work. Property management literature conveys a lack of
consensus on what the definition of a strategy should be, disagreement on scope and scale
or such a strategy, ambiguity of industrial standards as applied to the growing field, lack
of proper data management and governance, lack of user tools for the completion of
reports and poor search engine and taxonomy support to support a plan of directed
actions, aimed at ensuring the optimal method of property use and management.
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Table 2.1 Summary of Mathematical Models in Literature Review Compared to this Work.
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Table 2.2 Summary of Qualitative Research from the Literature Review
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Chapter 3
Problem and Data Description
3.0 Introduction to Data Analysis
The data analysis on property management took considerable time and effort to
prepare. The focal firm allowed complete access to data repositories from which relevant
insights were collected. I explain the subject of analysis and offer more detail into the
operating environment through the exploration of this data, which sets up subsequent
model design.
3.1 Problem Setting
The problem I explore is how maintenance tasks are assigned and scheduled to
maintenance technicians in the course of property management and how to reduce, to the
maximum extent possible, all costs associated with the assignment of labor to tasks of
various urgencies, locations and skill requirements. The nature of the operating
environment plays a significant factor in these decisions. Jobs are geographically
dispersed; each maintenance requirement has a priority independent of other jobs; and
the rapid pace of work requests increase the likelihood that assignment fails to enforce
cost minimization while considering competence, distance of jobs or completion times.
Pen/pencil and paper methods can solve the scheduling problem for a handful of
jobs assigned to a few workers; it becomes significantly more complicated to
simultaneously consider dozens of jobs with their required priorities, deadlines, and skill
requirements. In the focal firm’s standard of practice, jobs were assigned daily. Enough
work was assigned to an available competent worker so that each worker was given a
day of work. If a job was assigned and a worker felt they could not complete the work, it
was subsequently reassigned until it was performed. Routing was not considered in work
assignment. A general rule was, “if a worker was on one side of town, he should stay near
that area.” Jobs were assigned based on a squeaky-wheel approach, responding to the
most demanding tenant or owner regardless of cost or seriousness, indicating a
motivation caused by urgency so that work deemed of highest priority by the tenant or
the owner was always assigned first, indicating an emotional decision making policy as
opposed to an economic decision, which could lead to instability in work assignment and
worker-job mismatch.
Property management requires that both routine and non-routine maintenance
tasks are performed on time, and by a qualified maintenance technician who is
competent to perform that task. The conditions of work in property management do not
always allow such single-skill focus. The use of single-skilled labor can be expensive
if the worker is not fully utilized. Single–skill labor also requires such a volume of
single skill work that is not always feasible in the working environment of property
management I studied where a single-skill approach would not be optimal for property
management organizations twice the size (greater than 300 properties) where a
workforce may be required to alternate skills and adapt to fluctuating skill demands.
The result of the ad hoc assignment using only management discretion is capable
of keeping workers busy; it is not necessarily capable of making the best assignment
decisions, defined as the decision of assigning a worker to a job that s/he is qualified to
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perform. That worker is also the least-cost, qualified person available from a pool of
labor, when also considering every other job available for assignment. At the same time,
the assignment decision also considers the deadline of each job, in terms of how many
days are allowed before the job must be completed, and I make this decision based on
the urgency level of the work. Priority rules consider all scenarios where a task
assignment deemed “more necessary, now” is presented. Furthermore, while I introduce
a model that assigns work based on competence, it also allows for the assignment of an
unskilled worker to a job when assigned to a mentor, at the trade-off of paired labor
cost. Finally, the model I introduce optimizes the distance between jobs for each
worker’s assigned route.
3.2

Assumptions

In the addressed problem, the following assumptions are made:
1.
All jobs require a specific single skill to be completed. Those skills in this
model include the most prevalent skills retrieved from an evaluation of 431 jobs
performed in a 6-month period between September 2015 and February 2016. All work
orders were categorized using the experience of a senior technician who possesses over
10 years of property management and maintenance experience with the guidance of a
business owner with a background in general construction and a degree in mechanical
engineering with 50+ years combined experience in manufacturing, engineering,
design, construction and maintenance.
2.
It is assumed that both the skill classes and skill levels derived from available data
are adequate for this evaluation. These skill classes include Heating, Ventilation and Air
Conditioning (HVAC), Electrical, Plumbing, Security and Other. In some cases, HVAC,
Electrical and Plumbing have been combined as Mechanical, Electrical and Plumbing
(MEP), and Security has been classified into the Other Category, and in a separate case all
jobs are classified into one category called Other. The skill levels have been divided up
into 4 Grades of skill: A, B, C, D. In some cases, the skill levels A and B have been
combined into a single level A, and skills C and D have been combined into a single level
of skill B. In another instance, all jobs are considered to be the same skill level.
3.
It is assumed that all work completion times are real and accurate. Work
completion times are defined here as the time required to perform a job as reported on
job tickets collected from the field. The work completion times used are real times of
performance.
4.
It is assumed that priority can be generalized to 24, 72 and 120 day working timedeadlines, and that work once assigned is not pre-empted. It is assumed that the
information as entered into the database from which historical work orders were
retrieved, are entered as true and accurate as is able to be performed, and the
classification of said work is as true and accurate as is capable of being evaluated.
5.
The scheduling function in property maintenance is such that it is typical to
perform several tasks at different properties which often are not co-located. The required
travel from one task to another becomes a source of waste (measured in time and cost of
travel). Because of the great number of locations in the property portfolio, the
minimization of such costs may offer significant value. In addition, because tasks that
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are co-located are often skill or task-dependent, the decision of whom to assign which
job at which location becomes a challenge for pen and paper scheduling when costminimization is considered. The cost to the transition from one task to another is based
on estimated distances and times traveled. With regard to the transportation and distance
costs:
a.) An assumed standard mileage cost of $.565 as allowed in a prior tax year
(2013) by the IRS, though the cost has fluctuated in recent years. For the sake of
computational elegance, I also generalize location of jobs to the relevant zip code, as
opposed to the actual address of the building or unit. In the routing analysis, I then place
specific addresses on route, to determine the routes more specifically.
b.) An assumed average travel time combines the shortest and fastest route
options in terms of mileage and time. For jobs that require travel within a zip code, I
assume a .17-hour travel time and a 10-mile travel distance, based on the sumaverage time to travel between the extents of all zip codes within the Saint Louis
Metropolitan Area under evaluation, which when evaluating subsequent computations
falls in line with actual results.
6.
It is assumed that once a job is started, it can be completed, or that the general
practice of a commute to and from work offsets the time and travel cost to and from a
job that carries over from one day to the next, as is standard practice.
3.3 Decisions
When we consider the structure of this problem, we observe a workforce network
where assignment and schedule is paired with competence so as to maximize utility of
skill. The objective function consists of a transportation cost, a labor cost, indicators of
competency and efficiency, and the necessary temporal constraints and spatial
parameters based on the data set. We decide the best cost assignment of a sequence of
work orders for property maintenance to an available pool of skilled workers. Those
workers have been evaluated for competency in 5 classes of skill, and at 4 levels of
competence within each class. We decide to assign work to competent workers based on
the total cost of assignment. Variable travel costs between jobs can be a significant
contributor to cost minimization and therefore directly influence work assignment. I
make this decision considering limitations on labor availability, the requirement of
timely performance due to priority rules, and the competency of each worker.
3.4 Data Description and General Statistics
The data set was exported from the software as a service (SaaS) platform in use
by the focal property management company. That data set consisted of over 18 months of
collected input. Input for 2,598 work orders was generated between Monday, September
1, 2014 through Monday, April 11, 2016; or 584 days. This equates to more than 1 year,
7 months—more than 84 weeks—of data. 25 data field entries were acquired through
four primary reports: Work Order, Property Profile, Job Ticket and Invoice Calculation.
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3.4.1 Descriptive Statistics
From a population of 2,597 work orders, the year each property was built is
documented in the property profile. For all work orders in the data set, the mean year
built for a property on a work order is 1931.8.

Figure 3.1 Number of Work Orders by Year.

When comparing this to the mean age of properties (each physical building only
counted once) we find that the mean age of construction is 1939, indicating that older
properties may have more work orders performed as a proportion of the total population.
For all work orders where the cost to the owner was greater than $0.00, and where the
time in the system was documented as greater than 0 days, the distribution of work orders
by age of property is approximately symmetrical and a satisfactory kurtosis for normal
distribution. The frequency of work orders with a cost greater than $0.00, where the
work order spent more than 0 days in the system—indicating that the work order was
posted for assignment and not just billed out in the system—is shown below. We find that
885 of 1248 work orders (70.91% of the sample) were for properties constructed prior to
1950 (at least 68 years old).

Figure 3.2 Frequency of Work Orders by Year.
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Figure 3.3 Summary Statistics on Year Built by Work Order.

Figure 3.4 Summary Statistics on Year Built by Building.

Table 3.1 Data for Figure 3.3.

Table 3.2 Data for Figure 3.4.

More than half of the sample (51.04%) were work orders on properties older than
88 years (built 1929 or earlier). Only 9.5% of the work orders were on properties built in
1970 or later (48 years old or newer). Again the normal probability plot of the population
indicates excellent distribution characteristics.

Table 3.3 Correlations for Age and Total Cost for Year Built.
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Figure 3.5 Frequency of Units Per Portfolio.

In the case studies, we evaluate a set of 39 sequential jobs. These jobs are
evaluated in batches of assignment of 13, 26 and 39 work orders. Among the samples for
each batch, the age of the properties are likewise similarly distributed, normally with
little skewness and kurtosis. While the average age of the 13 instance set has a mean age
of construction of 1925, the set of 39 jobs indicates an average date of construction of
1932. The mean distribution between the 26 and 39 instance set is very similar.
Compared to the overall sample and the reduced samples, the dataset indicates a high
level of normality for age of property.

Figure 3.6 Cumulative % of Units Per Portfolio.
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Figure 3.7 Linear Estimation for Year Built.

When considering the age of the year built of the property and the age of a
property, the length of time a work order is in the system before completion, and the cost
of a work order, we find that there is no statistically significant correlation between the
age of property and the cost of a work order. The managerial implications of this finding
are that work costs scale approximately normally based on something other than age of a
building. We also find that there is a significant relationship (p<.01) between the time a
work order remains in the system before completion, and the cost of a work order. This
may indicate that more expensive work takes longer time of performance.

Table 3.4 Descriptive Statistics for Year Built, 39, 26 and 13 Jobs.
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Figure 3.8 Frequency of Portfolio Square Feet.

It may also indicate that more costly work orders consist of more task complexity.
However, it is not to say that labor costs, materials costs, or a combination of labor,
material and travel are the significant contributors to this cost. We intend to explore this
aspect later in this work.
When evaluating the size of an owner’s portfolio, approximately 65% consist of
less than 2 properties, with 20.7% of owners possessing 2-4 properties. Less than 2% of
portfolios consist of more than 10 properties. 93% own less than 6 properties. The 95%
confidence interval estimate of the sample mean number of properties in a portfolio is 2
to 3.17 units per owner. A cumulative 95% of owners own less than 8 properties.
104 portfolios, or 65% of portfolios, consist of between 1000-5000 square feet of
leasable space. 88% of portfolios consist of less than 10,000 square feet. Only three
portfolios consist of more than 20,000 square feet. The mean square feet per portfolio is
3,468.98 with a 95% confidence interval estimate of the mean of 2,768.75 and 4,169.21.
The data is moderately skewed to the right, and indicates a high level of aggregation
about the mean, with a kurtosis of 13.96.

Table 3.5 Statistics for Size of Portfolio.

Table 3.6 Statistics for Units in Portfolio.
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Table 3.7 Statistics Cost Per Work
Order.

The mean owner cost for a work order for
all jobs in the data set was $336.26. with an
interval (95%) of between $300.08 and
$372.45. Some jobs in the data set were
performed for no cost, whereas the most
costly work order was at $19,493.75. The data
is skewed toward higher price and is highly
aggregated about the mean. The total billed
cost to the owner of the data time range for
work orders was $873,286.36. The mean cost
per square foot for all portfolios where such
information was available, was $.498/square
foot of leasable space. This indicates that on
average, an owner would pay approximately
50 cents per square foot per work order, with a
95% confidence interval of $.31 and $.69 per
square foot per work order. A plot of expected
versus observed costs per square foot indicates
that data points drift to the higher end of cost
for a handful of portfolios. Managerial insight
would indicate we evaluate the specific
phenomenon of these portfolios and determine
what single large projects—possibly gut-rehab
or large ticket item work orders—are included
in the portfolio.
There is a significant correlation between
the sum of square feet in a port- folio, the sum
of owner cost, and the count of unit. This is
expected, that the total cost for an owner

Table 3.8 Statistics Cost Per Square
Feet.

Figure 3.9 Target Cost per Square Feet, Predicted vs. Observed.
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to maintain his portfolio should increase as more units or larger units are included in a
property portfolio. However, what is interesting is the relative cost per square foot and
the correlation with the total owner cost over the data time period of 18 months. There
appears to be a statistically significant relationship between the total cost for an owner to
maintain his property and the total number of square feet in the port- folio. However, this
is not the case for the number of units in a portfolio and the cost per square foot. This
may indicate that non-property factors, such as labor cost, travel cost, or other costs that
are not due to the physical age of the property contribute to a higher cost per square foot
for maintenance. The relationship between cost per square foot and the sum of owner
cost by portfolio, is significant at the p<.01 level (two-tailed, .003) and explains .326 of
the variance.

Table 3.9 Correlations for Portfolio Size and Maintenance Cost.
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When evaluating both the complete sample set, and a selection of 416 work orders
from the last 6 months of the data set, we find that the majority of work orders (greater
than 80%) are derived from the top 12 zip codes. The top two zip codes (63118 and
63111) both increased in relative proportion of total work orders for the sample versus the
population. The proportion of work orders that were performed in zip code 63135
increased, and switched places with 63116 at the third rank, in more recent work orders.
63116 fell to rank 4. The proportion of work orders in zip code 63130 remained
approximately the same. It is from the top 15 zip codes in the population that 10 popular
work zones were selected for further evaluation in a computer optimization later in this
work. As noted, while the top 5 zip codes remain the same, there is considerable
movement in rank for the remaining 5 zip codes.

Table 3.10 Number of Work
Orders by Zip Code, Sample.

Table 3.11 Number of Work Orders
by Zip Code, Population.

Table 3.12 Properties Features of Zip Codes Selected in this Study.
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For the zip codes being used in this research, those properties were collected
(n=317). The summary statistics are collected for each zip code. Overall, the mean
number of bedrooms is 2.39 and the mean number of bathrooms is 1.44. Average square
feet is 1276.84.

Table 3.13 Work Order by Request Type.

The operational nature of the type of work order is also interesting. Emergency
Service calls only comprise 2% of total service requests (population); however they require immediate attention (no greater than 24 hours). Inspections are scheduled quarterly
for each property, generally around higher priority work orders, and while they contribute
to 28% of the work orders, they contribute only 3.7% of total costs. Service Requests
(68% of all work orders) contribute 81.5% of owner maintenance costs. Generally, these
tasks must be performed in a reasonable time, subject to customer satisfaction (both
owner and tenant).
One category of work that results from Inspection, Service Request, Violation or an Emergency, is a Make Ready. Make Ready is where a more
complete scope of work is required in order to make a rental property marketable or in
compliance with local regulations. These 123 of 2597 Work Orders (4.7% of work
assigned) contribute 22% of all owner costs. 55% of all work orders were performed
by a single vendor, contributing to 78.33% of costs. Of these 1428 work orders, they
include 69% of all Emergency Service Requests, 81% of Violations, and 68% of
Service Requests. 87.8% of the Make Ready Projects (108/123) were performed by a
single vendor, contributing 88.4% of all make ready costs.

Table 3.14 Work Order Frequency for A Prime Vendor.
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Table 3.15 Frequency of Work Order by Category.

From a sample of 2,598 work orders, 1555 were entered with data specifying the
time required to close the work order. The time to close a work order was on average,
32.95 days, with a standard deviation of 62.34 days.

Figure 3.10 Probability of a Work Order Taking Less than a Certain Number of Days.

When parsing the date of completion for work orders into time windows of 0 to
30 days, 31 to 60 days, and 61to 90 days, we observe a general positive linear trend for
the periods from 0-30 days and from 31-60 days, indicating that cost of work increases
over time to perform the work. However, after 61 days, the costs begin to decrease,
indicating a potential over-run of work time, delay, scope creep, or some other non-value
added delay not tied to cost of performance.

Table 3.16 Sample Raw Data for a Work Order.
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These may be jobs that are
considered low priority and are
therefore assigned last—especially if
labor resources is needed elsewhere;
whereas the objective is to ensure
low value jobs are performed quicker
as opposed to later in order to
capture value from the work as early
as possible in a revenue cycle.
For work orders ranging from
90-120 days to complete, the cost for
these jobs remains flat at just under
$1000 per job. A few points of data
in this range are apparent make
ready projects, potentially of low
priority. It is also possible that
funding delay, budgetary constraints
and progress payment may cause
delay in project closeout. However,
most of the data in this time range
show lower value work; if a
convenient way to schedule these
jobs earlier is possible—considering
an average cost per job of less than
$400—these
jobs
should
be
performed much earlier in the
schedule and motivates the need for
short term scheduling.
For work orders that range
120-150 days in age, these jobs
appear to be of two types: large
make ready projects and very low
cost work orders (make-good work,
remedy-to-cure work, or re-work).
From a quality perspective the low
value work should be scheduled
quickly
and
performed
with
competence to reduce re-work. The
large value projects, whenever
possible, need to maintain their
Figure 3.11 Work Order Cost by Time to Complete
integrity as a project as opposed to a
task. However, this is difficult in the maintenance and repair operational environment
where temporal pressures drive scheduling and assignment. The ability to manage larger
scopes in line with tasks becomes an arduous undertaking for a single manager. Overall
the summary of age data on work orders shows that there is relatively good cost benefit for
jobs of increasing age up to no greater than 60 days, at which point the return value of
work orders drops off.
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Figure 3.12 Studentized Residuals of the Observed Cumulative Probability of the Target Cost
per Square Foot.

When running the total cost per square foot cumulative probability in SPSS,
we find that the residuals for the data set compared to the linear trend line indicate
deviation in the residual of cost per square foot. Cost appears to be disproportionately
greater up to 40% cumulative probability, and then indicates a more gradual increase
in cost/square foot until around 80% cumulative probability.
Finally, when evaluating the type of work order when evaluated for skill level and
worker assigned to perform the job, we find that there is a need for workers who have a
higher level of skill. On average the number of jobs per worker requiring a level of low
skill (D) is 2.6, compared to an average demand per worker for jobs requiring high skill
(A) is 11.1. Jobs that require a moderate level of skill (B, C) are in the range of on
average, 5-7 jobs per worker, supporting a need for appropriate assignment of job of skill
level to worker with that skill, to reduce process time mismatch.

Table 3.17 Distribution of Jobs by Skill Level Per Worker.

Vatterott, Anthony, 2018, UMSL 49

3.4.2 Data Acquired from the Work Order
The Work Order is developed by the property manager to capture the salient
features of a maintenance task, and includes the following information:
• WO#: Each worker was assigned a tracking number, in chronological order.
• Type: The category of work to be performed (service request, emergency service,
inspection, violation).
• (Derived) Category: Whether the work to be performed is unplanned or planned.
• Description: A narrative description of the work order to be performed and any
pertinent detail necessary to plan the work.
• Date Created: The date the work order was entered into the system by a staff member,
tenant, or other agent.
• Requested By: The classification of individual who requested the work to be performed
(i.e. owner, tenant, inspector).
• Source: How the work request is reported (i.e. email, tenant portal, phone, in person).
• Priority: The level of urgency for the work to be performed (i.e. high, medium, low).
• Approved date: The date the work order was approved by an authorized staff member.
• Start Date: The date work was to be started.
• Date Completed: The date work was closed in the system.
• Age from Creation (Days): The number of days since the work order was created.
• Age from Start (Days): The number of days since the work order was started.
• Vendors: The vendor is the company hired to perform the work. In our example, all
workers are of the same vendor.
• Status: current state of the work (i.e. open, closed).
• Closing Comments: a narrative statement of work that was performed and remedy to
initial cause for work order request.
• Owner Cost: The final cost to the owner.

Figure 3.13a Sample of Work Order Entry Field in Management Software.
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Figure 3.13b Sample of Work Order Entry Field in Management Software.

3.4.3 Data Acquired from Property or Portfolio Profile
A Portfolio consists of a collection of properties owned by the same individual,
company or investment group. The following information describes the physical
dimension, location and age of a given property:
• Portfolio: Each work order is assigned to a portfolio consisting of a group of properties
owned by the same business entity.

Figure 3.14 Example of Data Entry Field for Unit in Management Software.
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• Building: The building being managed, consisting of a physical street address.
• Unit: The specific dwelling unit within a multi-family dwelling.
• Zip: Postal Zip Code.
• Beds: The number of beds in the dwelling.
• Baths: The number of bathrooms in the dwelling.
• Sqft: The total square feet of livable space within the dwelling.
• Year Built: The year the dwelling was built.
3.4.4 Data Acquired from the Worker’s Job Ticket
Other data were acquired through the more precise evaluation of individual work
order job tickets used by workers in the performance of the work. These job tickets were
carbon-duplicate paper copies and were meticulously transcribed into digital, working
data during the cost-accounting and invoicing function by the vendor performing the
work:
• Work Order Number: As reference din the Property Management System
• Job Ticket Number: Serial Number of the Job Ticket used for that Work Order.
• Date: Date of Work Order being performed.
• Address of Work Order: Location of Work Order
• Details: Diagnostic, Prescriptive Description of Work Performed, stated as a fix
implemented and any follow up work (corrective or preventative maintenance) required.
• (Derived)Job Class: The type of skilled class that work order is classified to (i.e.
mechanical, electrical, plumbing, security, miscellaneous).
• (Derived)Job Level: The level of skill required to complete that job (i.e. A, B, C, D).
• Laborer 1 ID: First Name of the primary worker assigned to a work order.
• Laborer 1 Time: The number of hours worked by Worker 1.
• Laborer 1 Cost: The hourly rate of worker 1.
• Laborer 2 ID: First Name of the second worker assigned to a work order.
• Laborer 2 Time: The number of hours worked by Worker 2.
• Laborer 2 Cost: The hourly rate of worker 2.
• Laborer 3 ID: First Name of the third worker assigned to a work order.
• Laborer 3 Time: The number of hours worked by Worker 3.
• Laborer 3 Cost: the hourly rate of worker 3.
• Materials Cost: the cost of all materials required to complete that work order.
3.4.5 Data Acquired from Invoice Calculation
Information from the field tickets were used to prepare the invoice. In this step,
costs were calculated and totaled, and profit added to an invoice, along with closing
comments to describe the extent of repair or remedy:
• Total Labor Time: The total number of hours worked to complete that work order.
• Total Labor Cost: The total labor cost to complete that work order.
• Total Cost: The total labor and material cost to complete the work order.
• Bill Amount: the amount billed to the property management company.
• Profit %: The gross margin of profit at the subcontractor level.
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Table 3.18 Work Order Data Collected from the Job Ticket.

3.4.6 Use of Data
Each work order ticket is returned to the office with completion notes that detail
the resolution to a work order request. The Field Manager can identify if the solution to
a work order request is commensurate with the time reported on the job ticket, as well
as any deviations from expected performance times and work scopes.

Figure 3.15 Invoice for a Work Order.
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Figure 3.16 Map of Saint Louis Metro Area and Zip Codes of Research Focus.

These inputs comprise the basis for average work completion times and the
parsimony of work into classes and levels. The zip code is used for each work order to
determine the appropriate travel time and distance tables. Sample data is limited to only
the top ten zip codes by number of properties.

Figure 3.17 Spatial Relationship of Work Orders within a Zip Code.
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Figure 3.18 Maintenance Module in Management Software.

In constructing a mathematical model, I generalize specific property addresses
to the relevant zip code, and then use specific addresses to determine the cost savings
of optimization. In this particular case, the difference in cost of optimization using zip
codes versus specific addresses indicates that using zip codes instead of specific
addresses provides very good fit with the benefit of reduced set-up times for the
model.
I use the Laborer ID data to collect the performance times for individual workers
which are then utilized in the development of the process times and efficiency ratings of
each worker for each skill class and level. I use the Total Labor Time to determine the
process time for each job, whereas the Labor Costs were fixed to each Laborer ID. These
inputs comprise the basis for average work completion times and the parsimony of work
into classes and levels.
The zip code is used for each work order to determine the appropriate travel time
and distance tables. Sample data is limited to only the top ten zip codes by number of
properties. In constructing a mathematical model, I generalize specific property addresses
to the relevant zip code, and then use specific addresses to determine the cost savings of
optimization. In this particular case, the difference in cost of optimization using zip
codes versus specific addresses indicates that using zip codes instead of specific
addresses provides very good fit with the benefit of reduced set-up times for the model.

Figure 3.19 Maintenance Request Entry Screen in Management Software.
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Table 3.19 Matrices of Travel Time Distance between Zip Codes of Research Interest.

The Work Order number is used as a reference number for the purpose of
tracking and scheduling assignments to human resources. The priority of a job is set by
the Property Manager and is High Priority (performed in less than 24 hours), Medium
Priority (performed in less than 72 hours) or Low Priority (performed in less than 120
hours). If a work order was an emergency service request, it was given a value of
highest urgency and needs completion within 24 hours. Field Managers evaluate the
narrative description of each job to determine the accuracy of completion times for each
assigned worker. The Field Manager also accessed the job narrative to classify a work
order into the best available class of work. Each work order ticket is returned to the
office with completion notes that detail the resolution to a work order request. The
Field Manager can identify if the solution to a work order request is commensurate with
the time reported on the job ticket, as well as any deviations from expected performance
times and work scopes. These inputs comprise the basis for average work completion
times and the parsimony of work into classes and levels.
I use the Laborer ID data to collect the performance times for individual workers
which are then utilized in the development of the process times and efficiency ratings for
each worker for each skill class and level. I use the Total Labor Time to determine the
process time for each job, whereas the Labor Costs were fixed to each Laborer ID. The
distance to travel between any two jobs assigned to the same worker is calculated as the
distance travelled at the travelling cost per mile. (in this study, $.565; the Federal
Standard rate for deduction or reimbursement purposes). The time to travel between two
successive jobs assigned to the same worker is calculated as the travel time, and charged
at the standard hourly rate for that worker.
Travel times and distances were collected from Google Maps using the routing
function. Times for travel were determined as the average travel time considering
periods of peak travel during regular business hours; the mean travel time and travel
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distance between the fastest and shortest route was always obtained. Travel was
measured from the center of the zip code where the work takes place, to the center of the
zip code of the next job. In testing the differences between the actual distances from
address to address, it was found that this approximation scales accurately to the actual
address data; in fact, it was found that using the actual addresses to finalize the routing
for jobs after using the method developed in this work added an additional 1.4% of
potential costs in this example; travel time was decreased marginally while miles driven
increased slightly. If two jobs are within the same zip code, they are treated as having
some distance between them. We use a standard time and distance allowance of .17
hours and 10 miles to represent the sum-average travel time and distance between all zip
codes. Travel between two units in the same building, or two buildings on the same lot,
as well as two units at different locations within the same zip code, use this time and
distance rate.
64 sample work orders were measured for the time required to perform each
assigned task. Work Orders are classified by the skills required to perform the work to
satisfaction. Each work order is given a classification of one skill in this study:
• Electrical: includes, wiring, lighting fixtures, receptacles, circuit breakers, panel
service, cabling, data, installation of fans, outlets and switches, etc.
• HVAC: includes heating systems and cooling systems; cooling and air conditioning
both central and window; condensers, evaporation coils, refrigerant charging, hot water
heaters, boilers, furnaces, ducting, ventilation, etc.
• Plumbing: includes for example, copper water lines and braising, Schedule 40 and 80
PVC piping; drains, sinks, toilets, shower diverters and hoses, cleanouts, stacks, wyes,
mains and laterals, and faucets, for conveyance of water.
• Security: door and window locks, access control systems and installation, window,
door, and security system repair, and any emergency calls due to theft, vandalism,
squatters, trespassing, fire damage and police-related reporting.
• Other: any task that does not sufficiently qualify for one other category, such as gutter
cleaning, yard cleaning, winterizing, occupancy violations and code compliance issues.
All tasks were classified into the selected skill groups by a consensus of workers
in the focal firm and are as true to a representation of how tasks would be classified into
trades as could be reinforced from expert opinion. Further, these tasks were graded for
the level of skill required to accomplish a satisfactory outcome:
• A: Expert skill level, considered the level of mastery.
• B: Advanced skill level.
• C: Intermediate skill level
• D: Novice skill level; the entry level of skill in any skill category.

Vatterott, Anthony, 2018, UMSL 57

Table 3.20 Work Order Data Classified Based on Managerial Insight and Expert Opinion.

If a worker belongs to the set of workers who possess a specific skill, then the
normal processing time of a job by the average worker for any task is derived from the
historical performance for that data set, and used as a benchmark for individual
performance. However, each individual worker is given a weighted competence to reflect
that individual’s actual performance historically; we call this their efficiency rating:
efficiency of a worker s for skill k with respect to the average process time for skill k.
This approach incorporates actual performance times relative to mean performance. If a
worker is not competent to perform a task at any skill class and level, that worker is
exempt from consideration. It is possible to require a severe penalty to assign the job to
an underqualified worker) to complete a job on time. A performance time score of .01,
equal to a job taking 100 times longer than average, is used to consider a worker who is
not competent to perform a job. The decision to assign a job to a less-than skilled worker
with such a penalty proves to be cost prohibitive. If a worker is considered inexperienced
and capable, then an efficiency of either .300 or .500 is used to indicate that jobs at the
lowest levels of performance, Level C or D, may be completed by a worker at a
completion time well below the mean performance time, for planning purposes, subject
to managerial discretion.
The capacity limit for assignment of work to worker s in hours (40, 60 or 80), is
used to prevent more assigned hours than is allowable for an individual worker.
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Worker Skills
Row Labels A
CW
GD
JT
NC
PD
JS
RV
JA
KS

HVAC
B
C
0
0
0
0
1
1
0
0
0
0
0
0
1
1
0
0
0
0

D
0
0
0
0
0
0
1
0
0

A
1
0
1
0
0
0
1
0
0

Electrical
B
C
0
0
0
0
0
0
0
0
1
1
0
0
1
1
0
0
0
0

D
0
0
0
0
1
0
1
0
0

A
0
0
0
0
0
0
1
0
0

B
1
1
1
0
1
0
1
0
0

Plumbing
C
D
0
0
1
1
1
0
0
1
0
1
0
0
1
1
0
0
0
0

A
0
1
0
0
0
0
1
0
0

B
0
0
1
1
0
0
1
0
0

Security
C
D
0
0
0
0
1
0
0
0
1
0
0
0
1
1
0
0
0
0

A
1
0
0
0
1
0
1
0
0

B
0
1
0
0
1
0
1
0
0

Other
C
0
0
0
0
0
0
1
0
0

D
0
1
0
0
1
0
1
0
0

0
0
0
0
0
0
1
0
0

Individual Process Times
HVAC
Row Labels A
B
C
CW
GD
JT
5.83 2.67 NC
PD
JS
RV
JA
KS
-

Electrical
D
A
B
C
D
1.00 2.00 4.00 3.00 3.50 -

Plumbing
Security
A
B
C
D
A
B
C
2.50 5.00 2.50 2.00 3.00 1.75 2.50 8.50 1.50 1.50 1.00 2.00 1.00 3.75 -

D
A
B
1.00 3.00 3.50 5.88 -

Other
C
D
3.00 3.00 -

Mean Process Times
5.83

2.67 0.00

1.50

4.00

3.00

3.50 0.00

2.81

2.50

1.50

3.00

4.75

2.63 0.00

2.25

4.44 0.00

3.00 0.00

Worker Efficiency Scores
HVAC
Electrical
Plumbing
Security
Other
Row Labels A
B
C
D
A
B
C
D
A
B
C
D
A
B
C
D
A
B
C
D
CW
0.01 0.01 0.01 1.50 0.01 0.01 0.01 0.01 1.13 0.01 0.01 0.01 0.01 0.01 0.01 2.25 0.01 0.01 0.01 0.01
GD
0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.56 1.00 0.75 1.00 0.01 0.01 0.01 0.01 1.48 0.00 1.00 0.01
JT
1.00 1.00 0.01 0.75 0.01 0.01 0.01 0.01 1.61 1.00 0.01 0.01 0.56 1.75 0.01 0.01 0.01 0.01 0.01 0.01
NC
0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 1.00 0.01 4.75 0.01 0.01 0.01 0.01 0.01 0.01 0.01
PD
0.01 0.01 0.01 0.01 1.00 1.00 1.00 0.01 1.41 0.01 1.50 0.01 0.01 0.70 0.00 0.64 0.76 0.00 1.00 0.01
JS
0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01
RV
1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10
JA
0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01
KS
0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01

Table 3.21 Worker Competence, Process Times and Efficiency Scores By Skill Class and Level.

Using 64 chronological work orders, the process times and individual
performance weights (efficiency ratings) for a sample computational experiment are
shown. For example, the mean process time for a Security Job Level B is 2.625 hours.
Since Worker “JT” can perform this job with an efficiency of 1.75 it would take him 1.5
hours to complete the job. Compare this to the completion time of Worker “PD” for the
same job at a total time of 3.75 hours. Alternately, if you notice jobs where workers are
not competent, they are given a significantly penalized efficiency rating (in this chart,
.01). Since worker “JT” does not have the competency to perform the job, HVAC Level
C, his completion time would be penalized severely, if he were assigned to such a task.
Given the limited number of work hours, the penalty function results in an infeasible
solution. I evaluate a step-wise procedure for improving upon this penalty value (as a
representation for improved competency) later on in this paper.
Whereas the larger data set consists of more workers, we look to solve the
problem utilizing as few workers as is possible while satisfying all constraints. From 14
potential workers, we consider 9 workers to which all the work must be assigned.
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Table 3.22 Details of Work Scope, Location and Cost for Work Orders Used in Case Studies.

Selection of these 9 workers was arbitrary though it does reflect a mix of
competence both within and across skills. The labor rates, denoted as the hourly wage of
workers for the selected 9 workers, includes the base rate and the calculation for added
overhead costs including insurance, licensing and other costs of operation or fringe
benefits. These rates are not subject to the prevailing wage rules of publicly funded
construction projects, so any comparison to the Department of Labor prevailing wage
rates should not be made in this case study. However, if such a project of this scope and
scale were to be performed by an organization in receipt of public funding, then the
commensurate prevailing wage rates would apply.
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Table 3.22 (Continued)

For the purpose of this study, those rates are not applicable, as all work is
performed on properties privately owned and for which no generally acceptable standard
of organized or prevailing labor category has been developed. The development of such
a labor rate or the adoption of a method for the organization of labor within this operating
environment would be a potential source of benefit for organized labor, labor standards
and skilled labor development, though that is outside the scope of this research.
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Table 3.22 (Continued)

In summary, 9 workers (CW, GD, JT, NC, PD, JS, RV, JA, KS) were selected for
assignment. 5 classes of skill (HVAC, Electrical, Plumbing, Security, Other) are
considered, each consisting of 4 levels of skill (A, B, C, D). 3 Priorities (Hi, Medium,
Low) are considered. High priority is an assignment made within the first 24 hours
planning horizon; Medium priority work is assigned within the next first 72 hours
planning horizon; and Low priority is work that must be assigned within the first 120
hours planning horizon, defined as working hours (a later suggestion is to incorporate
shifts). The available time per employee is set to a maximum of 80 hours.
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Figure 3.20 A Make Ready Proposal Used in the Case Study.
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Chapter 4
Optimization Models and Preliminary Results
4.0 Introduction to Optimization Models
This section presents the mathematical models and their solutions as compared to
each other and compared to the cost of actual performance in the focal firm’s data set. The
goal of a mathematical model is to assign the available skilled worker to the job for which
he is competent to perform. However, I want to assign all the workers in such a way that
minimizes total cost to route them to necessary tasks while satisfying several constraints
on resource utility. First, I limit the number of hours a worker can be assigned to work.
Next, I consider the constraint on a job’s priority objective, which sets the deadline to
complete each task. Finally, I limit the sequence of tasks so that no two jobs can be
assigned to the same worker at the same time. I then consider the precedence relationship
among tasks, and incorporate a larger project that is decomposed into smaller tasks, so that
I can assign those tasks with precedence and those tasks without precedence at the same
time. Then, I introduce a method for a pairing decision. The pairing decision is
determined by evaluating the combined performance of both two competent workers, as
well as a non-competent worker paired with a mentor who is competent, for a specific task
to be assigned. I introduce a measure of pairing effectiveness, ρ, to evaluate the change in
solution cost when varying levels of paired efficiency are considered.
4.1 Single Assignment Model Formulation
In order to develop a mixed-integer linear programming (MILP) model to
represent the integrated project assignment, scheduling and routing problem with multiskilled personnel, the following mathematical notations are introduced:
Sets:
𝐼: 𝑠𝑒𝑡 𝑜𝑓 𝑗𝑜𝑏𝑠, indexed by 𝑖.
𝐾: 𝑠𝑒𝑡 𝑜𝑓 𝑠𝑘𝑖𝑙𝑙𝑠, indexed by 𝑘.
𝑆: 𝑠𝑒𝑡 𝑜𝑓 𝑤𝑜𝑟𝑘𝑒𝑟𝑠, indexed by 𝑠.
𝐿: 𝑠𝑒𝑡 𝑜𝑓 𝑙𝑜𝑐𝑎𝑡𝑖𝑜𝑛𝑠, indexed by 𝑙.
Η: set of precedence relationships. For (𝑖, 𝑗)𝜖Η, job 𝑖 must precede job 𝑗.
Parameters:
𝑝𝑖 : 𝑛𝑜𝑟𝑚𝑎𝑙 𝑝𝑟𝑜𝑐𝑒𝑠𝑠𝑖𝑛𝑔 𝑡𝑖𝑚𝑒 𝑜𝑓 𝑗𝑜𝑏 𝑖 by the best performed worker.
𝑘 𝑖 : 𝑠𝑘𝑖𝑙𝑙 𝑘 𝑟𝑒𝑞𝑢𝑖𝑟𝑒𝑑 𝑏𝑦 𝑗𝑜𝑏 𝑖.
𝑆 𝑘 : 𝑠𝑒𝑡 𝑜𝑓 𝑤𝑜𝑟𝑘𝑒𝑟𝑠 𝑤ℎ𝑜 𝑝𝑜𝑠𝑠𝑒𝑠𝑠 𝑠𝑘𝑖𝑙𝑙 𝑘.
𝛿𝑘𝑠 : 𝑒𝑓𝑓𝑖𝑐𝑖𝑒𝑛𝑐𝑦 𝑜𝑓 𝑎 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑓𝑜𝑟 𝑠𝑘𝑖𝑙𝑙 𝑘 with respect to the mean performance
time for skill 𝑘 (e.g. Table 3.2.1). When 𝛿𝑘𝑠 = 1, 𝑠 is equivalent to the performance
of the benchmark; when 𝛿𝑘𝑠 < 1, 𝑠 is less efficient than the benchmark; when
𝛿𝑘𝑠 > 1, 𝑠 is more efficient than the benchmark.
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𝑣𝑖𝑗 : 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 𝑡𝑜 𝑡𝑟𝑎𝑣𝑒𝑙 𝑏𝑒𝑡𝑤𝑒𝑒𝑛 𝑗𝑜𝑏 𝑖 𝑎𝑛𝑑 𝑗.
𝜏𝑖𝑗 : time to travel to job 𝑖 from job 𝑗.
𝑊𝑠 : 𝑤𝑒𝑒𝑘𝑙𝑦 𝑙𝑖𝑚𝑖𝑡 𝑓𝑜𝑟 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑖𝑛 ℎ𝑜𝑢𝑟𝑠 (𝑒. 𝑔. 50).
𝑐𝑠 : ℎ𝑜𝑢𝑟𝑙𝑦 𝑤𝑎𝑔𝑒 𝑜𝑓 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠.
𝑏: travelling cost per mile.
𝑑𝑖 : due date of job 𝑖, based on the job’s priority. Specifically, a job with high
priority must be completed within 24 hours, a job with medium priority must be
completed within 72 hours, and a job with high priority must be completed within
120 hours.
Decision Variables:
𝑥𝑖𝑠 = {

1 𝑖𝑓 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑖𝑠 𝑎𝑠𝑠𝑖𝑔𝑛𝑒𝑑 𝑡𝑜 𝑗𝑜𝑏 𝑖
0 𝑜𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒

1, 𝑖𝑓 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑡𝑟𝑎𝑣𝑒𝑙𝑠 𝑓𝑟𝑜𝑚 𝑗𝑜𝑏 𝑖 𝑡𝑜 𝑗𝑜𝑏 𝑗
𝑦𝑠𝑖𝑗 = {
0 𝑜𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
𝑡𝑖 ≥ 0: 𝑠𝑡𝑎𝑟𝑡 𝑡𝑖𝑚𝑒 𝑜𝑓 𝑗𝑜𝑏 𝑖
Objective function:
𝑀𝑖𝑛 ∑𝑖∈𝐼 ∑𝑠∈𝑆 𝑐𝑠 𝑥𝑖𝑠 𝑝𝑖 /𝛿𝑘 𝑖 𝑠 + ∑𝑠∈𝑆 ∑𝑖∈𝐼 ∑𝑗∈𝐽 𝑦𝑠𝑖𝑗 𝑣𝑖𝑗 𝑏 + ∑𝑠∈𝑆 ∑𝑖∈𝐼 ∑𝑗∈𝐽 𝑦𝑠𝑖𝑗 𝜏𝑖𝑗 𝑐𝑠 (1)
Constraints:
∑𝑠∈𝑆𝑘𝑖 𝑥𝑖𝑠 = 1,

∀𝑖 ∈ 𝐼

(2)

∑𝑖∈𝐼 𝑥𝑖𝑠 𝑝𝑖 /𝛿𝑘 𝑖 𝑠 ≤ 𝑊𝑠 ,

∀𝑠 ∈ 𝑆

(3)

𝑡𝑖 + ∑𝑠∈𝑆 𝑥𝑖𝑠 𝑝𝑖 /𝛿𝑘 𝑖 𝑠 ≤ 𝑚𝑖𝑛{𝑑𝑖 , 𝑇̅}

∀𝑖 ∈ 𝐼

(4)

𝑡𝑗 − 𝑡𝑖 ≥ ∑𝑠∈𝑆 𝑥𝑖𝑠 𝑝𝑖 /𝛿𝑘 𝑖 𝑠

∀(𝑖, 𝑗) ∈ H

(5)

∑𝑗∈𝐼 𝑦𝑠𝑖𝑗 ≤ 𝑥𝑖𝑠

∀𝑠 ∈ 𝑆, 𝑖 ∈ 𝐼

(6)

∑𝑖∈𝐼 𝑦𝑠𝑖𝑗 ≤ 𝑥𝑗𝑠

∀𝑠 ∈ 𝑆, 𝑗 ∈ 𝐼

(7)

∑𝑖∈𝐼 ∑𝑗∈𝐼 𝑦𝑠𝑖𝑗 ≥ ∑𝑖∈𝐼 𝑥𝑖𝑠 − 1

∀𝑠 ∈ 𝑆

(8)

𝑡𝑗 ≥ 𝑡𝑖 + ∑𝑠∈𝑆 𝑥𝑖𝑠 𝑝𝑖 /𝛿𝑘 𝑖 𝑠 + 𝜏𝑖𝑗 ∙ ∑𝑠∈𝑆 𝑦𝑠𝑖𝑗 − 𝑀(1 − ∑𝑠∈𝑆 𝑦𝑠𝑖𝑗 ), ∀(𝑖, 𝑗) ∈ 𝐼 × 𝐼

(9)

𝑥𝑖𝑠 , 𝑦𝑠𝑖𝑗 ∈ {0, 1}, 𝑡𝑖 ≥ 0

(10)
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Objective function (1) minimizes the total project delivery cost and includes three
terms. The first term is the direct labor cost of working on all the jobs in the project,
with the efficiency of the assigned worker factored in. The second term computes the
total travel cost of moving between jobs as a function of travelled distance. The third
term computes the labor cost of travel as a function of time to drive between jobs.
Constraint (2) assigns a job to one worker who possesses the skill required by the job.
Constraint (3) ensures the total working hours of a worker does not exceed capacity.
Constraint (4) enforces that for every job assigned to a skilled worker, the job is
completed prior to the deadline for that job, and earlier than the total make span of
completing all the jobs.
Constraint (5) satisfies the precedence relationships between a pair of jobs (𝑖, 𝑗) ∈ H,
i.e. the start time of job 𝑗 must be no less than the completion time of job 𝑖 plus the
travel time between job 𝑖 and 𝑗.
Constraints (6) through (8) together guarantee the correct configuration of each route
(path) assigned to a worker. Constraint (6) states that a worker must travel to at most
one job after finishing a job; Constraint (7) specifies that a worker must travel from at
most one job before starting another job; Constraint (8) ensures that the number of arcs
in a route of a worker must be equal to the number of jobs minus one assigned to the
worker.
Constraint (9) is the big-M formulation to enforce that the time to start a job 𝑗 cannot be
less than the completion time of the immediate preceding job 𝑖, plus the travel time
between 𝑖 and 𝑗.
Constraint (10) specifies the domain of all the decision variables.
4.1.1 Implementation of the Single Assignment Model
The first case involves the Single Multi-Skilled Worker assigned to various singleskill tasks. That, is, the tasks for assignment only require a single skill. The tasks under
consideration include work from 39 individual work orders, as well as 16 other tasks
which comprise a Make Ready Project and are therefore co-located. The 39 jobs were
selected from the group of 64 work orders that were used to develop the worker
efficiency scores and process times. The included Make Ready Project was selected from
within that same time period so as to reflect a job that might impact the scheduling
decision from the managerial perspective.

Table 4.1 Frequency of Jobs by Priority and Skill Level in Case Data.
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Table 4.2 Frequency of Jobs by Skill Class and Level in Case Data.

A frequency distribution of the jobs included for assignment shows that 40% of
jobs are of the highest skill level, while the number of work orders decreases to 29% at
level B, and is approximately the same at level C and D. This would indicate a requisite
higher level of competence overall, if the resource availability is limited. Nearly half of
all jobs are of the Medium level of priority, indicating they must be done within 72 work
hours. There are about the same number of high and low priority jobs to be assigned. The
mix of work class indicates that one-third of all jobs considered in the model are
classified as non-traditional trade (Other), followed by one-fourth of all jobs requiring the
plumbing skill, followed by HVAC, Security and then Electrical skill. Alternately, while
the distribution of work orders appears to be more apportioned to the high or low priority
level for HVAC, Security, and Plumbing skill classes, the work orders in the category for
non-traditional skilled labor indicates these jobs are more likely to be medium-level
priority. Electrical jobs are also either High or Medium level of priority only.

Table 4.3 Frequency of Jobs by Priority and Skill Level in Case Data.
The mathematical model was developed in IBM CPLEX Optimization Studio and
for the Case Study was run on a MacBook Pro 2.3 GHz Intel Core i7 with 16 GB of 1600
MHz DDR3 RAM, 8 available threads, and 10,000 MB of working memory. The model
consists of 10250 constraints, 33882 variables—27720 are binary and 6162 are other
variables, to combine for 233,862 non-zero coefficients. The first feasible solution was
achieved at around 8 minutes ($4614.62) and is within 9.11% of optimality. The program
terminated at 1 hour with the best incumbent solution ($4249.46) which is within 1.3% of
optimality, representing an improvement, finding 52 additional feasible solutions in the
additional 52 minutes, with an improvement of $365 in total cost between the first and
the last feasible solutions. The total cost of $4249.46 consisted of $3784.83 in labor
wages for skilled labor, $197.07 in vehicle wear and tear; and $267.56 in travel-related
wages at the standard hourly wage rate per employee. The two most expensive workers,

Vatterott, Anthony, 2018, UMSL 68

by wage rate, had the lowest average cost of travel between any two jobs. (See
Appendix, Table 4.44). The labor tied to physical completion of skilled work contributes
88% of total costs. However, at a greater than 11% contribution to costs, the travelrelated costs are not insignificant. When compared to the same set of jobs at the actual
cost for performance, it is interesting to note that when comparing the 39 work orders
that are not part of the make ready project, the skilled labor cost to perform these jobs in
the model is $2,610.74 compared to the actual skilled labor cost of assignment of
$3,885.22, a cost decrease of 30.56% indicating a more efficient allocation of skilled
workers to jobs as well as the additional precision with which travel costs are allocated to
each ordered pair of jobs. Table 4.4 describes the cost of the Case 1 solution compared
to the actual cost. Again, the objective is to minimize the total cost of the assignment
decision considering the routing, skill, priority and capacity limitations of the actual
operating environment. Individual worker routes, as well as the mapping of these routes,
are shown in Figures 4.1 through 4.6 and Tables 4.6 through 4.14.
Costs
39 Work Orders
Make Ready Project Tasks
Total Actual Cost 55 Jobs
Case 1 Costs - 39 Work Orders
Case 1 Costs - Make Ready Project Tasks
Total Cost of Case 1 Solution
Savings Using Proposed Approach

Skilled Labor
Wear & Tear
Travel LaborTotal
$
3,885.22 $
898.36 $
$ 4,783.58
$
1,565.92 $
$
$ 1,565.92
$
5,451.14 $
898.36 $
$ 6,349.50
$
2,610.74 $
201.68 $ 127.52 $ 2,939.94
$
1,174.09 $
65.87 $
69.55 $ 1,309.52
$
3,784.83 $
267.55 $ 197.07 $ 4,249.46
$ 2,100.04

Table 4.4 Comparison of Actual Costs to Cost of Proposed Approach in Case 1.

Table 4.5 Summary of Cost of Single Assignment Using Proposed Model.

In summary, the predominant bulk of the work orders are assigned to three
workers (GD, JT and PD). Workers CW and NC are used sparingly and the most
expensive worker (RV) is used only once. Worker CW was assigned 4 work orders, for a
total of 4 hours of labor. All work is scheduled to complete within 4.74 work hours.
Travel equates to 27 miles for the 4 jobs.
Worker GD is assigned 19 jobs for a total of about 55 hours of work and nearly
122 miles of travel distance. This equates to 3.24 hours of scheduled travel time. All
work is scheduled to be completed before 75 work hours indicating about 15 hours of
slack in the schedule. Worker JT is assigned 12 jobs with 39.09 budgeted labor hours.
His travel time is the same as GD, at 122 miles and 3.24 hours. However, his stop time
is 41.04 work hours, indicating no slack time in the schedule. Worker NC is assigned 4
jobs for a total budgeted labor time of 4 hours, with an additional 26.5 miles of travel at
.637 travel hours. His schedule also has no slack time. Worker PD is assigned 15 jobs
for a total of 55 skilled labor hours. His travel miles are also 122 and his travel time is
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3.24 hours. His scheduled completion time is 75.59 indicating about 15 hours of slack
time, similar to Worker GD. Worker RV is assigned one job for a total of .91 skilled
labor hours. Workers JS, JA and KS were not used at all in the preliminary case. A
Simple GANTT chart is constructed to show the temporal relationships between a
standard work schedule and the schedule of each worker’s jobs (Figure 4.7) and is shown
also as Network Assignment Model (Figure 4.8) and a calendar schedule (Figure 4.9).
The total compressed make-span, when integrated into a regular-time work schedule
indicates 7.28 days of total make-span. This schedule considers only daytime shifts
where employees are off in the evening. Work is scheduled from 7AM to 5PM, with a
lunch break mid-days.

Table 4.6 Assignment for Worker CW.

Figure 4.1 Mapped Route For Assignment to Worker CW.
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$0.00

Table 4.7 Assignment for Worker GD.

Figure 4.2 Mapped Route For Assignment to Worker GD.
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$1191.46

Table 4.8 Assignment to Worker JT.

Figure 4.3 Mapped Route For Assignment to Worker JT.
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Table 4.9 Assignment to Worker NC.

Figure 4.4 Mapped Route For Assignment to Worker NC.
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$832.85

Table 4.10 Assignment to Worker PD.

Figure 4.5 Mapped Route For Assignment to Worker PD.

$75.11

$56.50
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Table 4.11 Assignment to Worker JS.

Table 4.12 Assignment to Worker RV.

Figure 4.6 Assignment to Worker RV.

Table 4.13 Assignment to Worker JA.

Table 4.14 Assignment to Worker KS.
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Figure 4.7 Critical Path Schedule as GANTT chart for Single Assignment Case.

Figure 4.8 Network Diagram of Worker Assignment for Single Assignment Case.

Figure 4.9 Calendar of Single Case Assignment.
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4.2 Model With Precedence Relationships Among Tasks
In property management, the make-ready project occurs after a tenant moves out
of a unit and prior to a new tenant moving in to that unit. The make ready is required to
bring a property back to a condition suitable for rent. Such projects offer a chance for
owners to reinvest in their property, upgrade and renovate the dwelling, comply with
local ordinances, and prepare a property for sale. These projects are generally multi-day
projects incorporating several tasks of various skill levels that must occur in a particular
sequence. Because we can decompose a single make ready project into tasks, and
distribute those tasks along with other single-skill jobs, we can consider assigning these
tasks in line with unrelated work so as to utilize the buffer times between dependent
tasks in a more efficient manner. We can adapt the general nature of the house building
problem to the maintenance environment. In this scenario, tasks that comprise the make
ready project are combined with all other jobs and assigned based on the previous
assignment policy. This requires precedence constraints be placed on the sequence of
tasks that comprise the make ready. This additional constraint is incorporated into the
previous models:
𝑡𝑗 ≥ 𝑡𝑖 + ∑𝑠∈𝑆 𝑥𝑖𝑠 𝑝𝑖 /𝛿𝑘 𝑖 𝑠

∀ (ordered i, j pairs) ∈I×I

(11)

(11) ensures that for every ordered pair (i, j), when job i must precede job j, there is no
overlap in the start time of successor task j and the end time predecessor time i. This
relationship is enforced in the mathematical model by using a key to identify the jobs of
set comprising a larger project, where each sequential task must be performed in
succession. The logical relationship is that, for example, demolition must occur before any
other work, followed by security on the garage door for storage of materials and tools.
Plumbing Rough-in must then take place so as to mitigate any water service that is
necessary for other tasks where cleanup is required. This also requires accessing the
framed-in utilities which may require cutting into walls and so this work must occur before
drywall patching. Interior doors and trim then are finished or framed in prior to painting
walls and wallpapering, followed by floors and tile, which must occur after paint dries to
mitigate spills or drips onto finished flooring. This logical procession of tasks culminates
in finishing the floors of the home interior and moves to the exterior tasks to include
concrete finishing and walkway pouring and, finally, fencing.
4.2.1 Implementation of the Single Assignment Model with Precedence
The mathematical model expressed in 4.1 with the additional constraint in this
section, is formulated in the CPLEX Optimization Programming Language (OPL). The
sample data set is accessed where the prior set of 39 work orders are considered for
scheduling, assignment and routing, along with the 15 tasks required to make the unit
ready for rent; the prior model treats these additional tasks as independent whereas this
model enforces the sequential constraints. A total number of 55 tasks are assigned—
from a range of 5 work classes, and 4 work levels—to the same 9 workers from the prior
example. All workers are available for up to 80 hours of assignment.
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Table 4.15 Make Ready Project Work Classification and Sequence Dependencies.

The second case involves the Single Multi-Skilled Worker as well; however the
complexity of precedence is incorporated, so that we can determine if any impact on
schedule is caused by the necessity of one task being performed prior to another task.
The tasks for assignment only require a single skill. The same tasks from the first case
are used; however for the Make Ready Project, the real sequence dependencies are
respected as paired predecessor-successor relationships between tasks. The program was
run on a MacBook Pro 2.3 GHz Intel Core i7 with 16 GB of 1600 MHz DDR3 RAM, 8
available threads, and 10,000 MB of working memory; and with a limit on solution time
of 1 hour. The model consists of 10270 constraints, 33882 variables—27720 are binary
and 6162 are other variables, to combine for 234,262 non-zero coefficients. 49 feasible
solutions were found in less than 11.5 minutes, the best solution of these ($4,265.26)
being within 1.67% of optimal. An additional 15 solutions were found prior to program
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termination at 1 hour; the best solution of these ($4,245.12) bringing the gap to within
1.2% of optimality. This represents a savings of $20.13 for an additional 48.5 minutes of
time from initial solution.
Costs
Case 1 Costs - 39 Work Orders
Case 1 Costs - Make Ready Project Tasks
Total Cost of Case 1 Solution
Case 2 Costs - 39 Work Orders
Case 2 Costs - Make Ready Project Tasks
Total Cost of Case 2 Solution
Difference

Skilled Labor
Wear & Tear
Travel LaborTotal
$
2,610.74 $
201.68 $ 127.52 $ 2,939.94
$
1,174.09 $
65.87 $
69.55 $ 1,309.52
$
3,784.83 $
267.55 $ 197.07 $ 4,249.46
$
2,605.73 $
195.69 $ 134.19 $ 2,935.61
$
1,174.09 $
65.87 $
69.55 $ 1,309.51
$
3,779.82 $
261.56 $ 203.74 $ 4,245.12
$
4.34

Table 4.16 Cost Comparison for Model With Precedence (Case 2)
and Without (Case 1).

Table 4.17 Cost of Assignment Considering Precedence Tasks, by Worker.

The total cost of $4245.12 consisted of $3779.82 in labor wages for skilled
labor, $203.74 in vehicle wear and tear; and $261.56 in travel wages. Note that the labor
tied to physical completion of skilled work increases slightly to 89% of total costs.
There is a slight change in the proportion of wear and tear versus travel labor costs, most
likely due to the trade-off decision to satisfy the precedence constraints inherent in the
Make Ready project rules being considered in this iteration of the case. At nearly 11%
contribution to costs, the travel-related costs are still significant. Workers JS, JA and KS
are all not used in the assignment. The total compressed make-span, when integrated into a
regular-time work schedule indicates 6.87 days of total make-span, a reduction in make-span
of .41 days compared to Case 1, and all sequence dependencies were satisfied. Two
employee costs change, however, to accommodate the precedence requirements of the
Make Ready Project tasks. Worker GD’s cost decreases by $91.76, and Worker PD cost
increases by $87.43. Individual worker routes, as well as the mapping of these routes,
are shown above and changes are noted below.
•
For Worker CW: 3 of four jobs change in sequence. All jobs remain with
the same worker.
•
For Worker GD: almost all sequence relationships change. Job 7 is
reassigned elsewhere.
•
For Worker JT: Job 79 and 4 are switched in sequence. All other
sequence relationships remain the same.
•
For Worker NC: No Change from the prior case.
•
For Worker PD: added a job to his workload which was previously
assigned to Worker GD. The sequence for 5 jobs was rearranged.
•
For Worker RV: remained assigned to only one job.
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Table 4.18 Assignment for Worker CW.

Figure 4.10 Route for CW Without Precedence (Case 1, Left); With Precedence (Case 2, Right).
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$0.00

Table 4.19 Assignment for Worker GD.

Figure 4.11 Route for GD Without Precedence (Case 1, Left) & With Precedence (Case 2,
Right).
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$11.36

$0.00

Table 4.20 Assignment for Worker JT.

Figure 4.12 Route for JT Without Precedence (Case 1, Left); With Precedence (Case 2, Right).

Table 4.21 Assignment for Worker NC (No Change).
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$0.00

Table 4.22 Assignment for Worker PD.

Figure 4.13 Route for PD Without Precedence (Case 1, Left); With Precedence (Case 2, Right).

Table 4.23 Assignment for Worker JS.
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Table 4.24 Assignment for Worker RV (No Change).

Table 4.25 Assignment for Worker JA.

Table 4.26 Assignment for Worker KS.

4.3 Model with Mentor-Apprentice Pairing
Task completion can benefit from reduced completion times or reduction of cost
through the cooperation of resources co-located at a physical site; therefore, we want to
evaluate the potential economies from this decision considering travel and other costs,
and knowing the project durations or urgencies remain satisfied. There in fact exist many
situations in routine maintenance where more than one worker assigned to the same job
makes sense. For example: if the scope of work requires more than 2 workers to perform
the job—such as larger scopes of work—or if the nature of the job requires a second
person due to the space or physical limitations of one worker. Consider the situation
where a 2.5 ton air conditioner and furnace installation requires a person to feed a lineset through a home’s exterior wall while a person interior to the house guides that line set
across an interstitial space. In such a scenario more than one worker is necessary. This
scenario would insinuate both workers are experienced in that scope of work.
However, consider the scenario where both workers may not be competent to
perform the work. In this scenario, one worker must be able to perform the task to a level
of competence in order to train the other worker on that skill. The workforce can
therefore be improved and skills trained into less competent workers by pairing a mentor
with an apprentice. In fact, this is standard practice in the general labor environment on
building construction for most trades. A novice worker begins at a lower level of
expertise (assumed to be completely inexperienced) and then through assignment with
formally trained masters, satisfies a time-based advancement component in that skill set.
It would be ideal to have a similar structure to skill development and career advancement
within the property maintenance environment. The limitation is primarily how to model
the same skill development when work is not necessarily of such a volume of single-skill
work to ensure the full development of any one skill. A more flexible model of skill
development is required that meets the demands of a multi-skill work structure while
also advancing novice skills to a level of proficiency or competence.
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The following mathematical model incorporates several features to make the
pairing decision in a multi-skill environment that—as shown in prior cases in this
dissertation—effectively trade-off the travel and labor cost benefit of assignment and
routing, while also pairing workers of low or no competence with workers of
competence sufficient to be considered a mentor. An additional factor, ρ, is introduced
to modulate the effective synergy of the pairing assignment, to determine at which level
of combined efficiency a pairing assignment begins influences the cost of assignment. In
this model, the same decisions are made as in the prior models with the addition to the
option to pair workers for jobs if in fact both workers are skilled to perform the job and
thus reduce the total make span of the job; also in the case where a worker paired with a
mentor can complete the job at a combined efficiency based on the efficiency of the
mentor and an expected performance level of the assistant equal to .5 added to the
efficiency of the mentor’s efficiency score. What follows is a mathematical model for
the pairing of an unqualified worker with an experienced worker where all previous
decisions variables and parameters still apply, and also added are some unique decision
variables, parameters and constraints to ensure an optimal minimum total cost objective.
The following model builds on the prior assignment, scheduling and routing decision by
allowing a way to build future apprentice skill competency, more fully utilize a
workforce, or better balance workforce skill mix.
Sets:
𝐼: 𝑠𝑒𝑡 𝑜𝑓 𝑗𝑜𝑏𝑠, indexed by 𝑖.
𝐾: 𝑠𝑒𝑡 𝑜𝑓 𝑠𝑘𝑖𝑙𝑙𝑠, indexed by 𝑘.
𝑆: 𝑠𝑒𝑡 𝑜𝑓 𝑤𝑜𝑟𝑘𝑒𝑟𝑠, indexed by 𝑠.
𝐿: 𝑠𝑒𝑡 𝑜𝑓 𝑙𝑜𝑐𝑎𝑡𝑖𝑜𝑛𝑠, indexed by 𝑙.
𝐻: 𝑠𝑒𝑡 𝑜𝑓 𝑝𝑟𝑒𝑐𝑒𝑑𝑒𝑛𝑐𝑒 𝑟𝑒𝑙𝑎𝑡𝑖𝑜𝑛𝑠ℎ𝑖𝑝𝑠 𝑖, 𝑗 indexed by
ℎ, 𝑤ℎ𝑒𝑟𝑒 𝑗𝑜𝑏 𝑖 𝑚𝑢𝑠𝑡 𝑒𝑛𝑑 𝑝𝑟𝑖𝑜𝑟 𝑡𝑜 𝑗𝑜𝑏 𝑗 𝑠𝑡𝑎𝑟𝑡𝑠.
Parameters:
𝑝𝑖 : 𝑛𝑜𝑟𝑚𝑎𝑙 𝑝𝑟𝑜𝑐𝑒𝑠𝑠𝑖𝑛𝑔 𝑡𝑖𝑚𝑒 𝑜𝑓 𝑗𝑜𝑏 𝑖.
𝑘𝑖 : 𝑠𝑘𝑖𝑙𝑙 𝑘 𝑟𝑒𝑞𝑢𝑖𝑟𝑒𝑑 𝑏𝑦 𝑗𝑜𝑏 𝑖.
𝑆 𝑘 : 𝑠𝑒𝑡 𝑜𝑓 𝑤𝑜𝑟𝑘𝑒𝑟𝑠 𝑤ℎ𝑜 𝑝𝑜𝑠𝑠𝑒𝑠𝑠 𝑠𝑘𝑖𝑙𝑙 𝑘.
𝛿𝑘𝑠 : 𝑒𝑓𝑓𝑖𝑐𝑖𝑒𝑛𝑐𝑦 𝑜𝑓 𝑎 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑓𝑜𝑟 𝑠𝑘𝑖𝑙𝑙 𝑘 with respect to the benchmark worker for
skill 𝑘 When 𝛿𝑘𝑠 = 1, 𝑠 is equivalent to the performance of the benchmark; when
𝛿𝑘𝑠 < 1, 𝑠 is less efficient than the benchmark; when 𝛿𝑘𝑠 > 1, 𝑠 is more efficient than the
benchmark.
𝜑𝑘𝑠𝑠′ : 𝑒𝑓𝑓𝑖𝑐𝑖𝑒𝑛𝑐𝑦 𝑜𝑓 𝑎 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑤ℎ𝑒𝑛 𝑝𝑎𝑖𝑟𝑒𝑑 𝑤𝑖𝑡ℎ 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 ′ 𝑓𝑜𝑟 𝑠𝑘𝑖𝑙𝑙 𝑘.
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𝜌: 𝑑𝑖𝑠𝑐𝑜𝑢𝑛𝑡𝑖𝑛𝑔 𝑓𝑎𝑐𝑡𝑜𝑟 𝑖𝑛 𝑐𝑜𝑚𝑝𝑢𝑡𝑖𝑛𝑔 𝑡ℎ𝑒 𝑝𝑎𝑖𝑟𝑖𝑛𝑔, 𝜌 ≤ 1.
𝑣𝑖𝑗 : 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 𝑡𝑜 𝑡𝑟𝑎𝑣𝑒𝑙 𝑏𝑒𝑡𝑤𝑒𝑒𝑛 𝑗𝑜𝑏 𝑖 𝑎𝑛𝑑 𝑗𝑜𝑏 𝑗.
𝜏𝑖𝑗 : time to travel to job i from job j.
𝑤𝑠 : 𝑤𝑒𝑒𝑘𝑙𝑦 𝑙𝑖𝑚𝑖𝑡 𝑓𝑜𝑟 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑖𝑛 ℎ𝑜𝑢𝑟𝑠 (𝑒. 𝑔. 40).
𝑐𝑠 : ℎ𝑜𝑢𝑟𝑙𝑦 𝑤𝑎𝑔𝑒 𝑜𝑓 𝑤𝑜𝑟𝑘𝑒𝑟 𝑠.
𝑏: 𝑡𝑟𝑎𝑣𝑒𝑙 𝑐𝑜𝑠𝑡 𝑝𝑒𝑟 𝑚𝑖𝑙𝑒.
𝑑𝑖 : 𝑑𝑢𝑒 𝑑𝑎𝑡𝑒 𝑜𝑓 𝑗𝑜𝑏 𝑖.
𝜑𝑘𝑠𝑠′ can be computed as a function of each individual’s efficiency score 𝛿𝑘𝑠 depending
on whether or not each individual in the pair 𝑠𝑠 ′ is qualified the skill 𝑘. If both 𝑠 and 𝑠 ′
are qualified for skill 𝑘, 𝜑𝑘𝑠𝑠′ = 𝜌(𝛿𝑘𝑠 + 𝛿𝑘𝑠′ ); if 𝑠 is qualified and 𝑠 ′ is not, 𝜑𝑘𝑠𝑠′ =
𝜌(𝛿𝑘𝑠 + 0.5); if 𝑠 ′ is qualified and 𝑠 is not, 𝜑𝑘𝑠𝑠′ = 𝜌(0.5 + 𝛿𝑘𝑠′ ). For 𝑠 = 𝑠 ′ , no pairing
exists, thus 𝜑𝑘𝑠𝑠′ = 𝛿𝑘𝑠 .
Decision Variables:
𝑥𝑖𝑠𝑠′

𝑠 = 𝑠 ′ , 𝑠 𝑖𝑠 𝑎𝑠𝑠𝑖𝑔𝑛𝑒𝑑 𝑡𝑜 𝑗𝑜𝑏 𝑖 𝑏𝑦 ℎ𝑖𝑚𝑠𝑒𝑙𝑓;
𝑠 ≠ 𝑠 ′ , 𝑠 𝑖𝑠 𝑝𝑎𝑖𝑟𝑒𝑑 𝑤𝑖𝑡ℎ 𝑠 ′ 𝑎𝑛𝑑 𝑎𝑠𝑠𝑖𝑔𝑛𝑒𝑑 𝑡𝑜 𝑠ℎ𝑎𝑟𝑒𝑑 𝑗𝑜𝑏 𝑖;
0 𝑜𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒.

1{
={

𝑡𝑖 ≥ 0: 𝑠𝑡𝑎𝑟𝑡 𝑡𝑖𝑚𝑒 𝑜𝑓 𝑗𝑜𝑏 𝑖
𝑦𝑠𝑖𝑗 = {

1,

𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑡𝑟𝑎𝑣𝑒𝑙𝑠 𝑓𝑟𝑜𝑚 𝑡ℎ𝑒 𝑙𝑜𝑐𝑎𝑡𝑖𝑜𝑛 𝑜𝑓 𝑗𝑜𝑏 𝑖 𝑡𝑜 𝑡ℎ𝑒 𝑙𝑜𝑐𝑎𝑡𝑖𝑜𝑛 𝑜𝑓 𝑗𝑜𝑏 𝑗
0 𝑜𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒.

𝜇𝑖 ≥ 0: actual duration of job 𝑖
𝑧𝑖𝑠 = {

1,

𝑤𝑜𝑟𝑘𝑒𝑟 𝑠 𝑖𝑠 𝑎𝑠𝑠𝑖𝑔𝑛𝑒𝑑 𝑡𝑜 𝑗𝑜𝑏 𝑖;
0 𝑜𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒.

Objective:
𝑀𝑖𝑛 ∑𝑖∈𝐼 ∑𝑠∈𝑆 ∑𝑠′ ∈𝑆:𝑠>𝑠′ (𝑐𝑠 + 𝑐𝑠′ ) 𝑥𝑖𝑠𝑠′ 𝑝𝑖 /𝜑𝑘𝑠𝑠′ + ∑𝑖∈𝐼 ∑𝑠∈𝑆:𝑠=𝑠′ 𝑐𝑠 𝑥𝑖𝑠𝑠 𝑝𝑖 /𝜑𝑘𝑠𝑠 +
∑𝑠∈𝑆 ∑𝑖∈𝐼 ∑𝑗∈𝐽 𝑦𝑠𝑖𝑗 𝑣𝑖𝑗 𝑏 + ∑𝑠∈𝑆 ∑𝑖∈𝐼 ∑𝑗∈𝐽 𝑦𝑠𝑖𝑗 𝜏𝑖𝑗 𝑐𝑠
(1)
Constraints:
∑𝑠∈𝑆 ∑𝑠′ ∈𝑆:𝑠≥𝑠′ 𝑥𝑖𝑠𝑠′ = 1,

∀𝑖 ∈ 𝐼

(2)

∑𝑠∈𝑆 ∑𝑠′ ∈𝑆:𝑠<𝑠′ 𝑥𝑖𝑠𝑠′ = 0,

∀𝑖 ∈ 𝐼

(3)

𝑧𝑖𝑠 = ∑𝑠′ ∈𝑆:𝑠≥𝑠′ 𝑥𝑖𝑠𝑠′ + ∑𝑠′ ∈𝑆:𝑠<𝑠′ 𝑥𝑖𝑠𝑠′

∀𝑖 ∈ 𝐼, ∀𝑠 ∈ 𝑆

(4)
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∑𝑖∈𝐼(∑𝑠′ ∈𝑆:𝑠≥𝑠′ 𝑝𝑖 𝑥𝑖𝑠𝑠′ /𝜑𝑘𝑠𝑠′ + ∑𝑠′ ∈𝑆:𝑠<𝑠′ 𝑝𝑖 𝑥𝑖𝑠′ 𝑠 /𝜑𝑘𝑠𝑠′ ) ≤ 𝑤𝑠

∀𝑠 ∈ 𝑆

(5)

𝜇𝑖 = ∑𝑠∈𝑆 ∑𝑠′ ∈𝑆:𝑠≥𝑠′ 𝑥𝑖𝑠𝑠′ 𝑝𝑖 /𝜑𝑘𝑠𝑠′

∀𝑖 ∈ 𝐼

(6)

𝑡𝑖 + 𝜇𝑖 ≤ 𝑑𝑖 ,

∀𝑖 ∈ 𝐼

(7)

𝑡𝑗 − 𝑡𝑖 ≥ 𝜇𝑖

∀(𝑖, 𝑗) ∈ H

(8)

∑𝑖∈𝐼 𝑦𝑠𝑖𝑗 ≤ 𝑧𝑗𝑠

∀𝑗 ∈ 𝐼, ∀𝑠 ∈ 𝑆

(9)

∑𝑗∈𝐼 𝑦𝑠𝑖𝑗 ≤ 𝑧𝑖𝑠

∀𝑖 ∈ 𝐼, ∀𝑠 ∈ 𝑆

(10)

∑𝑖∈𝐼 ∑𝑗∈𝐽 𝑦𝑠𝑖𝑗 ≥ ∑𝑖∈𝐼(𝑧𝑖𝑠 ) − 1

∀𝑠 ∈ 𝑆 and ∀ 𝑜𝑟𝑑𝑒𝑟𝑒𝑑 (𝑖, 𝑗) ∈ 𝐼 × 𝐼

𝑡𝑗 ≥ 𝑡𝑖 + 𝜇𝑖 + 𝜏𝑖𝑗 ∑𝑠∈𝑆 𝑦𝑠𝑖𝑗 − 𝑀(1 − ∑𝑠∈𝑆 𝑦𝑠𝑖𝑗 ),
𝑥𝑖𝑠𝑠′ , 𝑦𝑠𝑖𝑗 ∈ {0,1}, 𝑡𝑖 , 𝜇𝑖 ≥ 0

∀(𝑖, 𝑗) ∈ 𝐼 × 𝐼

(11)
(12)
(13)

The objective (1) is to minimize the total cost function which consists of the assignment
of all jobs to qualified workers with skill k. When a worker is not competent to perform a
skill, s/he may be considered for pairing with a competent worker in order to improve
task completion times due to paired efficiency. In such a case where s>s’ due to pairing,
there exists a cost for each worker s’ as well as a combined worker efficiency rating,
𝜑𝑘𝑠𝑠′ .
Constraints (2) and (3) ensure that all jobs are assigned to at least one worker, paired or
not. Constraint (4) ensures that if a job is assigned to a worker or a pair of workers, then
each worker assigned is counted. Constraint (5) ensures that the sum of process times of
all the jobs assigned to each worker s does not exceed that worker’s capacity.
Constraint (6) computes the actual processing time of each job as a function of the
assignment decision. Constraint (7) enforces that a job is completed prior to the deadline
for that job.
Constraint (8) ensures that the start of the second ordered job does not start until later
than the preceding job start time plus the process time for the preceding job.
Constraints (9) through (11) together ensure the correct confirmation of the rout solution.
Specifically, Constraint (9) ensures that a task has at most one predecessor in the route of
the worker to which the job is assigned. Constraint (10) makes sure that a task has at
most one successor in the route. Constraint (11) states that the number of arcs of a
worker’s route must equal the number of jobs assigned to that worker, minus one.
Constraint (12) guarantees no pair of jobs assigned to the same worker may overlap.
Constraint (12) is the Big-M formulation to enforce that the time to start a job 𝑗 cannot be
less than the completion time of its immediate preceding job 𝑖, plus the travel time
between 𝑖 and 𝑗. Note that if job 𝑖 is not an immediate predecessor of 𝑗 in any route, i.e.
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∑𝑠∈𝑆 𝑦𝑠𝑖𝑗 = 0, Constraint (12) is always satisfied due to the negative big number – 𝑀 on
the right-hand-side.
(13) defines the binary decision for assignment and routing, as well as the non-negativity
constraint on the start time and process times of all jobs.
4.3.1 Implementation of the Pairing Assignment Model
The pairing model using the same data and computer specifications as in prior
cases (55 tasks, 9 workers, 5 classes of skill and 4 levels) ran for over 10 hours without
converging on even a feasible solution, indicating the complexity of this model. In order
to evaluate a model within a reasonable time period, I performed a case using a reduced
data set. The data set for evaluation consists of only 26 tasks, 5 workers, and no
precedence relationships. ρ, the discounting factor for synergy among pairing
assignment, is set at a factor of 1.1 to indicate a gain of 10% due to synergy above and
beyond the basic level of paired efficiency. At an increased benefit of paired assignment
of 1.1, all jobs were assigned to one worker, except for Work Order 8679, which was
assigned to worker RV as the mentor and worker KS as the apprentice. The total skilled
labor cost for work assigned to one worker was $1799.64 and the cost for paired assigned
of labor was only $54.47, for a total of $1,854.07. Travel costs were $84.25 for wear
and tear vs $137.99. The model at a ρ of 1.10 reduces the total assignment cost by
$958.22, a reduction of 46%.

Table 4.27 Comparison of Actual Work Costs to Cost of Model Considering Pairing
A mapping of the routes shows that Worker KS (Figure 4.14, Top Left) is paired with
Worker RV for Work Order 8679. This is the only job Worker KS is assigned. Note
that another non-skilled worker, Worker JA, was not assigned at all. Workers GD, JT
and NC (Figure 4.14, Bottom Left to Right) were assigned 7, 9 and 7 jobs respectively.
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Figure 4.14 Mapping of Worker Routes for Model Considering Pairing (Clockwise
from top left: KS, RV, NC, JT, GD. Worker JA was not used.)
4.3.2 Computational Experiment to Test Varying Levels of Synergy
The pairing model on its own will not find an incentive to pair a non-skilled
apprentice to a mentor for the development of a skill. Because the objective is to
minimize the total cost, if there is a worker available to perform the job that is
competent, while still satisfying the priority deadline, the model does not know the
future benefit of a so-called up-trained worker. If the wage of two workers who are
competent is equal, then the pairing of two competent workers results in increased travel
costs for the additional worker. In a naïve approach to motivating pairing, we assume
that the value of 𝜌 (the measure of conation, measured in some factor of synergy,
motivation or potential increase in productivity as a by-product of pairing) exists, and it
can be measured. In order to test the sensitivity of the pairing model to this scenario, I
use 𝜌 as a tuning parameter with a range of values from .6 to 1.4. We assume (and it is
proven) that any value of 𝜌 less than 1 will result in no potential increase in conative
potential. At values above 1.0, we expect an additional benefit to the pairing beyond the
simple formulation we provide where the synergy level increases.
In order to determine the impact of the mentor-apprentice pairing on total cost, I
use the data from previous cases to run the same pairing program iteratively, updating
the efficiency scores of select apprentice workers with each round of assignment. I
develop a path to competency whereby for each non-competent worker, if they are
assigned to the pairing of work with a mentor, they receive a credit towards competency
equal to the following table. In all successive jobs, the apprentice can be assigned
individually to any job for which he is now competent, including the new competence
earned through performance with a mentor.
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I run the pairing model on a selection of 26 jobs from the Pairing case study,
tuning the 𝜌 measure in .10 increments from .6 to 1.4. Here 1.0 would equate to a
baseline measure of synergy equal to the mentor’s efficiency score plus .5. So, for
example, if a job were to take, on average, 5.83 hours and the mentor—paired with an
apprentice—is able to perform the job himself with an efficiency rating of 1.10, then the
process time for the job would be 5.83 hours / 1.10+.5, or 3.64 Hours. As two workers
are assigned to the job, at a 𝜌 measure of 1.0, the total time for two workers is 7.2875
hours. While a mentor may be compensated greater than the pay of the apprentice, this
scenario can—despite requiring more hours to perform the work—approximate the cost if
the mentor does the work on his own, with added benefits. For this example, when the
mentor-apprentice synergy is set at 1.00, the skilled worker would perform the job in 5.3
hours at a cost of $227.32 where the paired assignment would take a total of 7.2875
hours, but only 3.64 hours in make span and at a total cost of 232.67. The $5.35 savings
is the cost of moving a non-competent worker up in skill acquisition (training/learning
effect) while also reducing overall make span.
I run the scenario for 6 consecutive rounds using the same set of workers. I use 6
workers of varying skill competence. However, I ensure that one worker, the Mentor, is
able to do all jobs in a process time better than the average in all cases. This worker has
an efficiency rating of 1.10. Other workers may also be considered for pairing both with
each other and with those workers considered of low overall competence. The program
was run on a MacBook Pro 2.3 GHz Intel Core i7 with 16 GB of 1600 MHz DDR3
RAM, 8 available threads, and 10,000 MB of working memory; and with a limit on
solution time of 1 hour. I begin with a ρ of .6 and in all rounds, no pairing occurs. For all
ρ values up to 1.1, no pairing occurs. However, at a ρ value of 1.1, pairing does occur for
Rounds 1-3 and then stops. For values of ρ at 1.2-1.4, pairing occurs in all rounds. Over
subsequent increases in ρ from 1.1 to 1.4, the frequency of pairing increases.
As an example of how well this model advances a non-skilled apprentice worker
to the level of competence: at a ρ of 1.4, Worker KS was able to attain the level of
competence in both HVAC Level A and Other Level A tasks. This indicates that in 6
rounds of work assignment he was assigned to that same class and level of skill at least 8
times, paired with a mentor. It would be reasonable to expect that after this many
assignments to the same class and level of task, competence is achieved. At a ρ of 1.4,
Overall Efficiency increased by 4.6417%, an improvement of 10% efficiency after 6
consecutive rounds. This improvement only includes the isolated impact of mentorapprentice pairing and the building of apprentice competence. Other worker efficiencies
were not updated and in a practical scenario would be calculated from work orders and
included in the mean process times of work by class and level.
There are implicit tradeoffs in this approach regarding the level of complexity for
such a decision. First, the model considers many more potential scenarios for each
pairing decision. Therefore reasonable solution times require fewer jobs for assignment.
However, it is promising to realize that a process toward a practical learning method for
non-repetitive tasks can be achieved.
We would expect to see the normal characteristics of a reduction in total cost for a
higher round of computation. As the value of ρ increases, the cost of pairing increases,
indicating more pairing at higher levels of ρ. Alternately, the cost of single assignment
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decreases as fewer jobs are performed by individual workers. There is a tradeoff in the
solution time and the overall fit of a final solution, with the total cost of assignment when
pairing is included as part of the solution. Models appear to run much faster when only
single assignment is accessed.
When considering the output of the consecutive rounds of pairing, we notice there
is a strong correlation between the later rounds and the reduction in the travel cost for
labor (significant at .05 level). This insight indicates that as subsequent pairing, updating
and training occurs, more adequate resources are available within a sufficient distance
from a job to reduce costs or travel. Not only does the firm benefit from the improvement
of skill within the workforce, as well as the potential reduction in overall project timeline;
the non-value added time for driving between jobs is also reduced.
Even though the scope of this example is limited, we are able to derive a sense of
how training impacts the workforce composition. Future work needs to include the
consideration of all score improvement—mentor, apprentice, and paired competent
workers alike—and how the model performs under such considerations as workforce
size, skill depth and breadth, and skill chains where individual skills contribute to the
hierarchy of skill development.

Table 4.28 Process for Achieving Basic Skill Competence through Recurring Assignment

Statistical inferences from the 34 solutions of the Pairing assignment also show
that an increase in pairing when skill competency is updated with each paired training
experience, is very strongly correlated with the reduction in total cost (-.896, p<.000)
while at the same time increasing both travel cost components (.723 and .804,
respectively, both p<.000). However, the decision to pair workers is at the expense of a
greater gap between a feasible solution and the optimal solution, when one hour is
allowed to generate a solution. (.754 and .901, respectively, both p<.000). In fact, once
workers achieve the level of competence, this reduces total travel cost in later rounds, so
that the later round is strongly correlated with reduced travel labor cost (-.415, p<.015).
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Table 4.29 Bivariate Correlations between Variables in the Pairing Assignment Model.
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Chapter 5
Computational Experiments and Hypothesis Testing
5.0 Introduction to Computational Experiments
I perform a computational experiment on the initial case study data set and
evaluate several hypotheses as well as the fitness of the proposed models. The ability to
analyze such a robust data set using mathematical optimization provides significant
relevant insight into the operational nature of the workforce involved as well as general
perspective on the operating environment.
5.1 Computational Experiment on Single Assignment Model
The 55 job instances excluding the additional make ready tasks comprise a 39 job
data set. I use these 39 jobs for an evaluation of the model’s solution capability. I develop
variations to the data set based on the following factors for evaluation:
Number of Jobs: I evaluate 3 variations. I consider the first 13 jobs, the first 26
jobs, and then all 39 jobs. This allows me to determine if the addition of more jobs to the
existing data changes the solution complexity or performance measures, as well as the
time to solve the model, the increase or decrease in solution gap, and the scalability of the
cost measures.
Hour Limit: I want to determine if the number of allowed working hours per
worker is a constraining factor on the overall performance of the model. When fewer
workers are involved it may be that more hours improves feasibility. Also, if there is a
tradeoff between more fully allocated workers and workforce size, we would want to
know those cost implications.
Workers: I evaluate the number of workers from as few as 3 to as many as 9.
For larger data sets I would expect fewer workers to result in a greater solution gap as
well as greater incidence of infeasibility in general. I would also expect for costs to be
generally higher with fewer workers, due to the reduced number of assignment choices
available.
Skill Classes: I consider three variations of Skill Class. First we want to
determine what solutions result when no skill classes are considered. In this scenario all
jobs are unclassified for skill. This means that a worker who has performed any job of a
certain degree of skill (A, B, C, or D) may perform any other job that requires that same
level of skill. The performance times and efficiency levels are calculated based on the
reclassification scheme so we can determine the actual cost implication of this decision.
In a second variation of Skill Classes, we consider all those jobs which are generally
considered Mechanical, Electrical and Plumbing tasks, including HVAC jobs, in a
category called “MEP”, whereas Security and Other miscellaneous jobs are classified
into the “Other” category. This allows us to determine at least a difference between trade
and non-trade task requirements. Then, we finally decompose all tasks into the 5 skill
classes used in the case studies: HVAC, Electrical, Plumbing, Security and Other. Of
primary interest here is whether the level of skill class division changes the overall total
cost of assignment, as well as other cost components and also the solution time and gap.
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Skill Levels: Finally, we consider the variation of skill level. First, we evaluate
those scenarios where no skill level exists. All times of performance for a job of a certain
skill class can be performed by any worker who has performed a job in that class,
regardless of skill level or task complexity. In a subsequent variation, we evaluate the
division of all jobs into those which require “higher” skill class aptitude and those which
require “lower” skill class aptitude. In a third iteration we divide all jobs into each of
four skill levels, where level “D’ would be considered jobs that require a basic
understanding of skill within a skill class, followed by subsequently higher levels of skill
complexity through level “C”, “B”, and “A”. Each job is evaluated and reclassified so as
to be appropriately classified to the correct level of skill required. All performance times
and efficiency scores are likewise re-calculated based on actual performance data inputs
from the data set. Again, it will be of interest to determine how the division of the tasks
into skill levels effects the overall total cost of assignment, as well as other cost measures
and the solution time and gap.
The data is reconstituted to provide the appropriate qualities of each of these 324
variations of workforce, classification and constraint. Then, the single assignment model
is implemented to solve for each data set, and the solution is documented for inclusion in
an overall data repository. This data is then evaluated in IBM SPSS Statistics software to
determine what, if any, relationship exists between variables. Variables for evaluation
included:
•Jobs: number of jobs.
•Classes: number of skill class divisions.
•Levels: number of skill level divisions.
•Workers: number of available workers.
•Hours: number of available hours per worker.
•Solution Time: the total time required to reach a solution.
•Total Cost: the total cost objective.
•Labor Cost: the total skilled labor cost.
•Travel 1: the vehicle wear and tear cost.
•Travel 2: the travel labor cost.
•Solution Gap: the percentage difference from the best possible solution within the time
allotted compared to the best optimal solution.
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Table 5.1 Structure of the Computational Experiment.

The data sets were run on a workstation computer with a limit on solution time of
1 hour using PC Intel Quad-Core with 3GHz CPU and 8G RAM. Only 291 instances were
feasible, indicating that 33 instances were such that resources were so constrained as to
make solution impossible. All infeasible instances involved 39 jobs for assignment, and 3
or 5 workers. Summary Statistics for the 324 instances indicate the mean solution time
was just over 19 minutes, with a standard deviation of solution time nearly equal to that
(just shy of 18 minutes). General characteristics of the overall data set include a proportion
of labor as a percentage of total cost equal to 87.74%, where travel costs combine for an
average of 12.26% of total cost. The overall solution gap is very low at a mean of .80%,
indicating sufficient time allotted to solve--or at least derive a sufficiently feasible suboptimal solution for--the single assignment model within 1 hour. Furthermore these mean
cost proportions from the total data set are remarkably similar to the results of the prior
cases. Case 1 skilled labor was 88.23%; Case 2 skilled labor was 89.03% and case 3
skilled labor was 89.29% of total costs. The bivariate correlations are included for
comparison between the full experiment and the three sub-experiments of 13, 26 and 39
jobs. They are located in the Appendix.

Table 5.2 Descriptive Statistics for Computational Solutions.
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5.2 Hypothesis Testing and Results of Computational Experiment
The following hypotheses were evaluated based on the collection of solutions for
324 variations of data, of which 291 were found to have a solution and are considered in
the analysis. While this is not an exhaustive summary of hypotheses (we do not address
the large number of statistically significant yet very obvious correlations between
individual cost variables) I attempt to identify the more interesting variable relationships
within and between the 4 computational experiment data sets. They are listed here with
my findings:
• Number of Jobs: A greater number of jobs will result in a reduced cost to travel
between jobs, and fewer jobs may result in more travel costs, while labor costs may be
lower, as a proportion of total costs.
H0 : The number of jobs does not correlate with the travel cost of worker assignment.
H1 : The change in total cost correlates significantly with number of jobs to assign.
For the total data set, Reject the null hypothesis. In fact, all elements of cost are
very highly positively correlated with the increased number of jobs to be assigned. While
travel costs are nearly perfectly correlated with the number of jobs to be assigned (.978,
p<.000 for Vehicle Wear & Tear; .970, p<.000 for Travel Labor), the cost of skilled labor
is also strongly correlated, though not as perfectly. (.547, p<.000) and has a much greater
impact on the correlation of total cost and number of jobs (.608, p<.000).
• Number of Hours Available Per Worker: It is assumed that if each worker has fewer
available hours, a greater pool of labor will be required. In some cases, the solution may
be infeasible when too few workers are available for job assignment. It is also possible a
severe penalty will occur when a non-competent worker is assigned to a job due to lack
of a qualified worker available. It is also assumed that with more available hours, more
jobs can be scheduled. As long as the resource capacity is sufficient for a problem
instance to be feasible, we did not find statistical significance of resource capacity on
the total optimal cost for the test instances. We could envision that in an environment
with more tasks and tighter deadlines, resource capacity can be an important factor.
Because of the priority constraints, it may be that some jobs cannot be performed within
the time required, resulting in an infeasible solution.
H0 : The number of available hours per worker does not have any effect on
cost of assignment.
H2 : Total cost correlates significantly with the change in the available hours per worker.
For all experiments, we do not reject the null hypothesis. The number of available
hours in this experiment does not correlate significantly with cost of assignment.
Managerial insight would indicate testing with fewer workers or comparing the difference
between costs utilizing workers with various competences and skill mixes, as well as
different performance times. This would be an ideal opportunity for a time study.
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• Number of Workers: This research assumes that if fewer workers are
available, they will be more fully utilized, but at an increase in cost; and with more
workers, we expect that the cost of work completion will be decreased.
H0 : The number of workers does not have any effect on cost of assignment.
H3a : The cost of assignment correlates significantly with the number of workers.
For the full data experiment, we reject the null hypothesis. Total cost is very
strongly correlated with the number of workers available for assignment, indicating that
more workers reduces the cost (-.336, p<.000). The significance of the total cost is
composed of the significance of skilled labor (-.372) which reduces total cost, and of
principal interest, the increase in vehicle wear and tear cost as more workers are
considered for assignment (.137, p<.02).
When evaluating the individual experiment sets, we find that when only 13 jobs
are evaluated, there is no statistically significant relationship between the number of
workers and the total cost. We cannot reject the null hypothesis for the 13 job set.
However, as we evaluate the 26 job set, I observe that not only does total cost
very strongly correlate with the number of workers (-.698, p<.000), but all costs are
strongly correlated, including both travel cost components. Of these, vehicle wear and
tear is the least significant component, though also very highly correlated with the
number of workers. (-.317, p<.000). All costs components are negatively correlated
indicating that as more workers are available for assignment, the total cost of
assignment decreases.
Again, when evaluating the 39 job data set, we find there is no statistically
significant correlation between the number of workers available for assignment, and the
cost components of assignment. Therefore we cannot reject the null hypothesis for the 39
job data set. The implications of this targeted approach are interesting. We can isolate the
specific dimension of data sample size where a significant relationship exists.
Considering the relationship between the number of workers and the solution
time, we want to understand if considering more workers for assignment makes finding
the optimal solution easier, faster.
H0 : The number of workers does not have any effect on solution time.
H3b : The solution time is significantly correlate with a change in the number of workers.
When considering the full experiment, we find no statistically significant
relationship between the number of workers available for assignment and the time
required to solve to optimality. The same finding holds for the 13 job experiment, and
therefore we cannot reject the null hypothesis. However, when looking deeper and
evaluating the 26 and 39 job experiments, we observe a very weak statistically
significant correlation (-.204, p<.034, one-tailed, and .268;p<.020, one-tailed,
respectively). For the fewest number of jobs considered: the number of workers does
not correlate with solution time. For the greatest number of jobs considered, the increase
in workers significantly correlates with a faster solution time; however for the 26 job
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experiment, the increase in available workers results in a slower solution time.

Considering the relationship between number of available workers and solution
gap when solving models of increasing complexity, we also want to know if the number
of workers has any significant relationship with the percentage difference between the
best feasible and the target optimal solution. If the consideration of more workers does
not improve solution times, we may weigh the trade-offs of the solution gap with the
model complexity and reduce the available workers for assignment, especially if more
workers do not significantly reduce total cost.
H0 : The number of workers does not have any effect on solution gap.
H3c : The solution gap is significantly correlated with a change in the number of workers.
In the full experiment, there exists no statistically significant correlation between
the number of workers and the solution gap. We also cannot reject the null hypothesis for
the 39 job experiment. However, when evaluating the 13 and 26 job experiments we do
find a statistically significant correlation between the number of workers and the solution
gap (-.266, p<.005, two-tailed; and -.230, p<.017, one-tailed, respectively). This indicates
that as more workers are considered in the assignment decision, the model is able to
achieve a reduced solution gap. It appears that as these resources are constrained by the
addition of more jobs, the benefit from additional resources dwindles to insignificance.
• Skill Classes: It is assumed that when more skill classes exist, there is more
accuracy in assignment and therefore a reduced cost. It is assumed that with fewer skill
classes, a greater total cost will occur.
H0 : The number of skill classes does not have any correlation with cost of assignment.
H4a : Total cost is significantly correlated with a change in the number of skill classes.
For the full data experiment, we can reject the null hypothesis. As the number
of skill classes increases, we observe a significant increase in total cost. (.321, p<.000).
Likewise, we also note that the cost of labor increases with the inclusion of more skill
classes (.332, p<.000) and the cost of travel labor increases as well, though not as
significantly, (.141, p<.000). Vehicle wear and tear, though scaled proportionally with
distance and time to travel, is not significantly correlated with the increase in the number
of skill classes, indicating that the individual cost of labor options matters here, where it is
tied to skill mix.
For 13 and 39 job data sets, the travel wear and tear component is not statistically
significantly correlated with the number of skill classes; however, total cost, skilled labor
cost, and travel labor cost are all positively correlated with an increase in the number of
skill classes. All four cost components are statistically significantly correlated with the
number of classes in the 26 job data set.
When comparing the change in significance between the 13, 26 and 39 job
experiments, we observe that between the 13 and 26 job experiments, the level of
significance for skilled labor and total cost remain relatively stable, .298 to .283, and
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.294 to .274, respectively); however, the significance of travel labor increases from .380
to .487, and in the 26 job experiment the cost of wear and tear becomes very significant
at .577 of all variation explained between this variable and the number of skill classes.
Then, from the 26 job experiment to the 39 job experiment, we note the great increase
from.263 to .812 for correlation between total cost and number of skill classes. P-value
also improves from p<.003 to p<.000. Skilled labor cost significance jumps from .274 to
814. Travel labor increases in significance from .487 to .824; however the cost for
vehicle wear and tear is no longer significantly correlated with the number of skill
classes. The increase in cost tied to skill class can be explained primarily by the
reduction of individual worker qualification for job assignment as work is further divided
into skill classes.
Considering the impact of skill classes on solution time, it would be reasonable to
expect that if data is divided into more categories for consideration in a solution space,
the model will take longer to solve to optimality. Intuition argues that more pieces to a
puzzle may take longer to assemble. If it can be shown that a varying degree of skill class
division results in a more timely solution, the potential for solving solutions of greater
job numbers, workers and other inputs becomes more attractive. Therefore we test the
following hypothesis related to skill class.
H0 : There is no correlation between the number of skill classes and the solution time.
H4b : The number of skill class divisions is correlated with a change in solution time.
We find that for the full experiment, there is a weak correlation (p<.02, one-tailed)
between the number of skill classes and the solution time. The two variables are
negatively correlated and only 13.8% of the variation can be attributed to something other
than chance. This finding in fact contradicts intuitive expectations. As data is parsed into
more divisions of labor by class, the solution time improves. The benefit of this finding is
that as more sophisticated processing techniques allow for models of greater complexity
to be solved, there may exists a benefit of greater division of labor when the time to solve
a model is more costly than the time to perform the work.
Considering the impact of skill classes on solution gap, the gap is a measure of the
difference between the best feasible solution identified in the decision tree, compared to
the target optimal solution. When time is a limiting factor for model solution—as is the
case with models of greater complexity, more coefficients and a greater number of
variables— then the gap is a measure of how close we come to an optimal target. With
more precision in the model development considering the results of other variables and
their performance on the model, we can achieve a greater level of optimality in a
reasonable solution time. Therefore we want to know if the number of skill classes
considered in the model increase or decrease this percentage gap.
H0 : There is no significant correlation between the number of skill classes and
the solution gap.
H4c : The number of skill class divisions is significantly correlated with a change
in solution gap.
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In the full experiment, we observe that the number of skill classes is negatively
correlated with the solution gap. The very strong negative correlation (-.151, p<.01,
two-tailed) indicates that additional skill class divisions actually improves the
percentage difference between the best feasible solution and the optimal solution, when
time is a limiting factor in the model. This relationship holds up in the 13 and 39 job
data sets, and is even more impactful, explaining 39% of the variation (p<.01, twotailed) in the 39 job set, and 48.4% of the variation (p<.000, two-tailed) in the 13 job
set. However, the 26 job set does not support rejecting the null hypothesis as there is
no statistically significant correlation between number of skill classes and the solution
gap.
When evaluating the underlying causes for such findings, we can observe that the
13 job experiment benefits from overall simplicity due to fewer job instances. The 39 job
experiment includes many more decisions regarding assignment; however, the number of
feasible solutions was much less, with all 33 instances of infeasibility at lower levels of
available workers. The research would benefit from a more robust data set incorporating
even greater number of jobs and more accurate process times and efficiencies based on a
wider longitudinal data set.
• Skill Levels: As with Skill Class, it is assumed that with more divisions of
labor levels, there will be a lower total cost of assignment, and with fewer levels of skill,
a higher total cost.
H0 : The number of skill levels does not have any effect on total cost of assignment.
H5a : Change in total cost is significantly correlated with the number of skill levels.
For the relationship between the number of skill levels considered, and the total
cost component, we in fact reject the null hypothesis for the full data experiment. While
not as significant as the number of skill classes, the increase in number of skill levels is
positively correlated with total cost (.169, p<.000) along with the cost of skilled labor
(.171, p<.000) and the cost of vehicle wear and tear (.118, p<.000). However, in the full
data experiment, the cost of travel labor is not statistically correlated with a change in the
number of skill levels.
For the experiment considering only 13 jobs, there is no significant correlation
between total cost and the number of skill levels, and if only considering those data
solutions, we do not reject the null hypothesis; however with only 13 jobs for
consideration we should be cautious in doing so without further evaluation. Further
analysis reveals that while skilled labor and total cost are not significantly correlated
with the number of skill levels, there does exist a significant positive correlation between
both travel cost components and the number of skill levels (.782 for vehicle wear and
tear, and .605 for travel labor, both p<.000).
For the 26 job experiment, we do not reject the null hypothesis for total cost
correlated with the number of skill levels. This appears to reinforce the findings of the 13
job experiment. Furthermore, the only cost component that is now significantly correlated
with the change in skill levels is vehicle wear and tear, which itself decreases in
significance (from .782, p<.000 to .309, p<.001).
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Then, when evaluating the 39 job experiment, all cost components become
significantly correlated with the number of skill classes and levels. Total cost is very
strongly correlated with number of skill levels (.457, p<.000) along with skilled labor,
vehicle wear and tear, and travel labor (.455, p<.000; .545, p<.000; and .273, p<.018
respectively). Vehicle wear and tear is the only cost component that remains significantly
correlated with the number of skill levels over all experiments. Skilled labor does not
become significantly correlated with the number of skill levels until at least 39 jobs are
considered, and neither does total cost. However, while the labor cost of travel is very
strongly correlated among the 13 job experiment (.605, p<.000) it is not significant in the
26 job experiment, indicating that when fewer jobs are considered, the travel cost matters
more as a proportion of total cost, when more skill levels are included.
We also want to investigate the possible relationship between the number of skill
levels and the time to find a solution.
H0 : The number of skill levels does not have any effect on solution time.
H5b : Solution time is significantly correlated with the number of skill levels.
For the full experiment, we find that—much like the case for division of skill
classes—the increased number of skill levels results in a quicker solution time, though
the relationship is weak (p<.02, one-tailed) and only 14% of the variation between these
variables is not random. When evaluating only the 39 job experiment, the correlation
does not exist, and we cannot reject the null hypothesis. However, there is a marked
improvement in correlation at both the 26 and 13 job experiments (.459 and .549,
respectively, both p<.000, two-tailed) indicating a very strong correlation between the
addition of skill levels and the improvement of solution times. It appears that as more
jobs are included for evaluation, the importance of increased skill levels in the reduction
of solution time diminishes.
We likewise want to evaluate the division of skill levels and the potential
relationship with the solution gap. Again, a reduction in the solution gap is preferable when
an optimal solution cannot be obtained in the allotted solution time.
H0 : The number of skill levels does not have any effect on solution gap.
H5c : Solution gap is significantly correlated with the number of skill levels.
In the full experiment we observe a very strong negative correlation (-.324,
p<.000, two-tailed) indicating that as more skill level divisions are incorporated to the
model, the percentage difference between the best feasible solution and optimality is
reduced. As more jobs are considered, the solution gap is reduced with the inclusion
of more skill level divisions. From -.238, p<.013, one-tailed) in the 13 job experiment,
to -.510, p<.000, two-tailed) in the 26 job experiment, and finally to a -.620, p<.000,
two-tailed in the 39 job experiment; indicating the very strong significance of skill level
division on obtaining as close to an optimal solution as possible.
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Chapter 6
Extensions of the Proposed Model and Areas of Future Research Interest
6.0 Introduction to Future Research
It is my intention to provide some direction for others who want to pursue this area
of research. In evaluation of the current trends in industry as well as natural extensions of
this research, it is with certainty that future development of this work will result in adoption
of the approaches and methods among academics and practitioners alike.
6.1 Areas of Research Opportunity
With the development of new computer processing technologies and the
sophistication of modeling software, its integration into the workspace for building,
facilities and property maintenance, and the development of lightweight solutions like
handheld device applications, tracking methods that are cost-effective and disposable,
and the growth of adoption of technology in the skilled labor environment, there exist
many extensions of this work. I propose some areas of personal interest and propose
some hypotheses on the existing models that may result in practical insights.
6.1.1 The Consideration of Overtime Costs, Shift Duration, and Various Planning
Horizons
As work orders may be prioritized as emergencies and need immediate attention,
there may exist a cost of attending to work orders after hours. Because the current model
only considers standard wage rates, we may also add the potential to charge overtime
rates after a full 8-hour work shift is assigned to an individual. We may also evaluate the
longer range planning horizon, incorporating more complex multi-task jobs, and planned
preventative maintenance.
6.1.2 The Inclusion of Trips to the Store or Warehouse and Relevant Costs
The stated model does not consider the time and resource necessary to procure
materials from either a warehouse location, or a store. Because work may require special
materials, a store purchase may be required. However, if a job is of a more standard
nature, then we would either possess the necessary materials to perform the work on
hand, or they may be provided from the warehouse location. In most cases this would
be a policy decision due to resource constraints. However, in some cases there may exist
a cost benefit of buying supplies from the store as opposed to driving to the warehouse.

Table 6.1 Kit Requirements for Common Maintenance Repairs.
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Table 6.2 Examples of Where Materials May Be Sourced.

If we assume power tools are on hand, all or most of the material and hand tools
required for a job can be kitted. We can distinguish between typical warehouse visit
requirements and store visit requirements, each with their inventoried items so as to
indicate one visit versus the other, and schedule that visit into the work plan, if
necessary.
6.1.3 Assignment Considering Multiple Periods.
What is the impact of task assignment in this time period on the solution of future
states considering updated skill sets? Does the assignment of workers at a higher cost of
pairing result in a lower total cost of operation over the longer term planning horizon?
Discrete time horizons or work planning allow for the evaluation of the total cost of
human resource allocation. This extension can include the evaluation of learning curve
concepts as they are applied to the non-traditional work structure addressed in this
model.

Table 6.3 Cost to Acquire Small Tools and Materials for Various Maintenance Work Scopes.
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6.1.4 Assignment Considering Three-Dimensional Workflow.
When work is performed within a Cartesian coordinated space, we can utilize the
path of progress in determining the shortest path to perform work while avoiding
conflicts or clashes in work by various skilled workers in the same space.
6.1.5 Assignment Utilizing Automated Work Processes
With the advent of Artificial Intelligence and Machine Learning, we can augment
the performance of work with robots, automated machinery and processes, and
Automated Guided Vehicles, to assist in the delivery of resources, materials, and
assistive semi-autonomous labor drones.

6.1.6 Sample Hypotheses for the Current Data Sets and Models
I propose some general hypotheses that may serve as extensions of the existing
research performed as part of this dissertation. These hypotheses form the basis on
immediate advances on insight into the existing data sets. I number them as natural
extensions of the already defined hypotheses:
• The experiment with Mentor-Apprentice pairing: with each iteration of job
assignment, we want to determine the extent to which repetitive skill acquisition leading
to competence is preferred over paired assignment.
H0 : The option to pair a mentor (competent worker) with an apprentice (non −
competent worker) has no significant correlation with the total make span of a project..
H6a : The option to pair a mentor with an apprentice in the worker assignment
correlates with a reduction in project make span.
H0 : The option to pair a mentor (competent worker) with an apprentice (non −
competent worker) has no significant correlation with the total cost of assignment.
H6b : The option to pair a mentor with an apprentice is selected in the worker
assignment decision correlates significantly with a total cost of assignment.
• The House Building extension of the model, where the sequence of dependent
tasks that comprise a larger project is determined and those tasks are included in the
aggregate of task assignment:
H0 : The option to decompose and combine the house building assignment into the
assignment of other assigned tasks is no better than the separate assignment of house
building and other tasks.
H7a : The inclusion of housebuilding in the assignment of other tasks correlates
significantly with the change in total cost.
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H0 : The total makespan to decompose and combine the house building assignment
into the assignment of other assigned tasks is no better than the separate assignment
of house building and other tasks.
H7b : The inclusion of housebuilding in the assignment significantly correlates with
the change in total makespan.
• The decision where materials are procured. If materials are to be purchased at
the store, kept on hand, or got from the warehouse, this will have a time and travel
implication for schedule solution.
H0 : The decision where to acquire materials has no impact on the total cost of assignment.
H8a : The decision to classify where and when to acquire materials correlates significantly
with greater (lesser) total cost.
H0 : The decision where to acquire materials has no correlation with total cost of assignment.
H8b : The decision to classify where and when to acquire materials will correlate
significantly with a change in total project makespan.
6.2 Final Comments on Plans for Future Research
At what rate does a change in worker skill mix correlate with a change in the total
cost of assignment over time? Certainly, up to a point, the division and specialization of
skill and the subsequent advancement of skill would result in a decrease in total project
make span, at the expense of skill development. When evaluating the sequential
assignment decisions as states of the system in time, with one state’s inputs the result of a
prior state’s outputs, what sort of progress and to which point does learning, forgetting and
reforming the workforce influence the cost, timeline, solution time and solution gap? This
requires extension of the existing model into discrete sequential time intervals of
assignment with an objective to optimize the total cost of assignment for all states, with the
ability to train up workers for needed skills as well as dissociate workers from prior skills
when sufficient time has passed between skill acquisition and skill use. When
simultaneously considering the conative synergies of working pairs and teams, we may
want to blend the various behavioral skill qualities to achieve a greater level of
efficiency, with subsequent skill reinforcement and experience modification.
Finally, the research will definitely benefit from the development of efficient and
effective algorithms for obtaining quality solutions to large instances.
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Chapter 7
Summary and Conclusions
This dissertation proposes a general model for the assignment of jobs of varying
skill requirements--both in terms of skill class and skill level--to the most costappropriate worker capable of performing that task while simultaneously considering
the temporal, spatial and resource constraints of the assignment, scheduling and routing
decision.
A total cost objective considering both skilled and unskilled labor costs, as well as
travel costs, is incorporated to minimize the cost of these decisions. The model was
implemented and the resulting cost objective is a marked improvement on the original
assignment decisions. The model was then extended to include precedence tasks that
comprise a separate class of job within the property maintenance environment--the make
ready project. The inclusion of the decomposed project tasks and subsequent assignment
in parallel with routine work orders was found to not significantly increase the cost of
assignment, suggesting that the decomposition of tasks for assignment within temporally
and spatially demanding environments like property maintenance offer excellent practical
benefit.
The single assignment model was expanded to include the common scenario
where more than one worker may be assigned to a job; however, the model goes one step
further and incorporates a method for determining the combined synergy or resonance of
the pairing decision. I implement variations of the pairing model within CPLEX where
through successive iterations of updated efficiency scores I emulate the possible path to
skill development, the precursor to knowledge transfer and a bridge for training in the
tacit learning environment. The measure of synergy or resonance in the pairing
assignment helps to determine the most precise level of cooperation among paired
assignments. The results show that over 6 rounds of successive assignment of the same
jobs, the model can achieve up-training an incompetent worker to basic competence, at
which point the worker is assigned to individual jobs of that skill class and level.
Finally, I perform an extensive computation experiment with 324 instances and
291 solutions from variations of the initial data set. I also separate the overall data set into
three sub-sets based on the number of jobs to be assigned; I then delineate the similarities
and differences between these data sets, using SPSS Statistics to derive meaningful
relationships between variables.
I offer several potential extensions of the model and suggest several hypotheses
for future development of this research as well as areas that can be developed using this
research as a platform for a more comprehensive research initiative. Truly, the
phenomenon of practical skilled labor, multi-skilling and trade-based or team-based
project environments can benefit from such research. I also suggest areas of future
technological expansion of this work, including automation, artificial intelligence,
machine learning, three-dimensional workflow and knowledge transfer and learning.
There is much more in the area of data analysis and insights to be gained from
statistical analysis of both the given 18 months of data as well as the outputs from various
schemes of work assignment and considering various priority, pre-emption and duration
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rules. These varying approaches also would benefit from a more elaborate visualization.
Maps, Gantt charts and travel times depending on days of the week may all add more
definition to the solutions gained from this model. We would also gain from isolating
certain aspects of the model for revaluation of how this may affect outcomes. For
example, we may want to pursue the solution for when all work is isolated to a smaller or
larger geographic region to determine if results scale in proportion to spatial, temporal or
other geographical ranges. While we have discussed the standard of practice for financial
comparison, we have not explained the complete heuristic used for the rule of thumb
decisions being made at the daily assignment level. In order to get our model closer to the
working example of the business, the more accurate the scheduling and assignment
function will be; therefore, running several scenarios and comparing and contrasting these
scenarios and data inputs to determine how these scenarios will behave, allows us to more
accurately adapt the model. When with greater accuracy we can predict the actual
performance of the model results, we are able to compress the schedule and leverage that
efficiency. Furthermore, what is the impact of the job mix based on different times of the
year to evaluate the effect of seasonal demands? And what of the impact of the worker
mix under seasonal pressures, both during routines of preventative and corrective
maintenance? For example, the high demand of heating system service during the winter,
or the air conditioning service in summer, demands a greater level of HVAC skilled
workers. However, preventative maintenance, which occurs in spring and fall, does not
necessarily require the more advanced skills as emergent HVAC service does.
When considering the constraints of managerial pressures in the real operating
environment, where the daily decision is made based on skilled worker availability, it
may not necessarily make decisions to forego plan work based on priority, duration, costs
and skill level at the same time. We would want to identify the phenomenological nature
of any influencers from the evaluation of the operating environment. We anticipate the
ability to identify other similar patterns of decision making in practice, to compare to the
same decisions as the model predicts them, from which comparisons can be made and
better operational objectives, strategic goals and development schemes can be created.
Further, because of the extensive data collected, we have the ability to develop historical
examples of decision making for time periods, and can compare these to our model
results. Subsequent research would emphasize simulation of distributed performance
times and the impact on solution feasibility. Our model is able to approximate the optimal
decision for work assignment given the available workforce at that point in time. By
performing the sensitivity analysis on the variation of job locations, job times, available
workers, and various skill sets, we can compare the performance of the model versus
historical performance as well as simulated scenarios.
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Appendix A. Summary of Literature Review
Authors (Year) Publication
Brusco and
Johns
(1998)

Decision
Sciences

Hegazy (2000) Journal of
Engineering
and
Construction
Management

Industry Focus Application/Ap
proach
Paper Mill
Multiple
Maintenance
Integer Linear
Program
(MILP);
Interviews
and
Department
of Labor
(DOL) Data;
SemiStructured
Interviews
with
Managers.

Results

Construction
Project
Management

Unconstrained
resource
scheduling
resulted in 32
days total
Project duration
(TPD).
Application of
one substitution
rule for multiskill labor
resulted in a
TPD of 39 days
by MURSA
versus 47 by
SAS/OR.
Utilization of
5 substitution
rules resulting
in a TPD of 35
days for MURSA
and 47 (same)
for SAS/OR.
Project Delay is reduced
bymulti-skilled
resource
substitution.

Multiskill
Resource
Scheduling
Algorithm
(MURSA)
program using
Microsoft
Project and
SAS/OR and
earliest Late
Start (ELS)
Rule

Partially Skilled
Workers can
cover more than
50% of 100%
productivity
assignments.
Using 50%
training in a
second skill
achieves 86.9%
of the savings as
cross training at
100%
productivity.
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Authors (Year) Publication

Results

Burleson et al
(1998)

Multi-Skilling
offers 5%-20%
total project
labor cost
reduction,
35% workforce
reduction, and
47% average
employment
duration increase.
After one or
two additional
skills are obtained, additional benefits
are marginal.
Tests should
be run with
natural affinities in order
to evaluate the
most effective
combinations.
Multi-skilled
workers were
always
preferred
in the optimization model over
single skilled
workers.

Gomar et al
(2002)

Industry Focus Application/Ap
proach
Journal of Con- Petrochemical Plant Data
struction EnPlant
Development;
gineering and
Dual-Skill VerManagement
sus Four-Crafts
Strategy

Journal of Con- Construction
struction Engineering and
Management

GAMS Model
using CII Plant
data
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Authors (Year) Publication

Industry Focus Application/Ap
proach
Construction
Site Visits
and
Interviews

Results

Haas (1999)

Center for
Construction
Industry
Studies

Carley (1999)

Center for
Construction
Industry
Studies

Construction

Data Analysis

70% of workers
have skills in
other trades;
79% of these
workers are
interested in
more primary
trade training;
57% would
pursue training
in another
trade.

Tam et al
(2001)

Construction
Management
and
Economics

Public
Works/
Housing
Authority
Construction

Genetic
Algorithm
and Labor
Optimization
Model

Limited
Multi-Skilling
increased cost
of performance
3.7%.

Multi-Skilling
depends on
Superintendent
ability to assign
appropriate tasks
to workers and
build effective
work crews; 20%
productivity gain
found among
6 companies
surveyed.
Multi-Skilling
Benefits
marginal after
10-20%
multiskill
workforce
composition;
benefits
marginal after 23 craft
competency.
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Authors (Year) Publication

Industry Focus Application/Ap
proach
Fitzpatrick and Computers and Cellular Manu- Kolbe ConaAskin (2007)
Industrial Engi- facturing
tive Index and
neering
Multiple Integer
Programming
(MIP)

Bennour and
Computers in
Crestani (2005) Engineering,
International Journal of
Production
Research

Bennour and
International
Crestani (2007) Journal of Production
Research

Results

Average deviation from
lower bound
was less than
11%; maximum
deviation was
lower than
22%.
An increase
in members
may overstate
the weighted
values and
might not be a
good indicator
of potential
problem areas;
inertia is not a
good indicator
of synergy.
Industrial Engi- MOVES Model; With increased
neering
Human Reexperience, the
source Comduration of the
petency Based implementatio
n a process
Assignment
of
decreases and
reaches a stable
state when all
involved actors
attain their
maximal competence level.
The definition
of multiple
weight factors
is difficult to
manage and
tends to reduce
their impact on
performance.
Industrial Engi- Performance The human factor
is a key element to
neering
Estimation
Using Compe- ensure the survival
of an enterprise.
tencies
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Results

Elfwing et al
(2007)

Robot will
execute a minimal strategy
that minimizes
the number of
primitive subtasks to perform
a goal to remove
the need to relearning behaviors; learning
time is reduced
when higher
order routines
are decomposed
into lower order
behaviors.

Canini et al
(2010)

Janiak et al
(2009)

Hyari et al
(2010)

Industry Focus Application/Ap
proach
IEEE transac- Robotic Auto- Reinforcement
tions on Evolu- mation, Artifi- Learning,
tionary Compu- cial Intelligence Heierarchical
tation
Learning Structures, MaxQ,
Semi-Markov
Decision Process

Proceedings
Human catego- Hierarchical Diof the 27th
rization, Trans- richlet Process
International
fer Learning
Conference on
Machine Learning

Humans are
able to accurately reconstruct taxonomy structures
in category
systems from a
limited number
of examples.
Computers and Job Scheduling Experience
The model
Industrial EngiBased Learnsolves for an
neering
ing Model and optimal schedSingle Proces- ule for up to 30
sor Make-Span jobs in a few
Minimization
minutes.
Small to Medi- Single Versus
Solution time
um Sized Con- Multi-Skill
improvement
tracting Firms Work Groups
from 10 hours
Using data from and Multiple
to 1 second
over et al GeTam et al
Integer Linear Tam
(2001)
Programming netic Algorithm
(MILP)
Approach; all
three solutions
improved over
2001 results.
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Janiak and
Rudek (2010)

Pitiot et al
(2010)

Wongwai and
Malaikrisanachalee
(2010)

Omega

Industry Focus Application/Ap
proach
Processor
Make Span
Scheduling
Minimization
Problem with
Multi-Ability
Learning Effect
(SAMALE)

Results

An exact polynomial time
algorithm was
run and found
to solve optimally; jobs
where learning
can be advanced were
assigned before
jobs where no
learning could
occur.
Engineering
Product/Proj- Hierarchical
Using qualified
Applications in ect Integration Decomposition, individuals
Artificial Intelli- Model
Evolutionary
first helps to
gence
Algorithm
ensure learning
Organized by
capabilities are
Knowledge
not saturated
(EAOK); Examong indipectation-Max- viduals with
imization
a poor fit; fast
Algorithm
learning is good
for global guidance whereas
longer learning can cause
over-guidance.
Work should
incorporate
actual information to develop a network
model.
Automation in Human ReSingle and
Sacrifices minConstruction
source
Multi-Skill Sub- imum cost for
Substitution
stitution; Proj- shortest project
ect Timeline
duration.
Minimization
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Results

Czyz et al
(2011)

Parallel Tabu
Search (PTS) is
more efficient
as the number
of jobs increases; Efficiency
gains from
PTS are greater
compared to
Parallel NawazEnscore-Ham
(PNEH) or
Parallel Simulted Annealing
(PSA).
Mathematical
Modeling may
help to stabilize the hiring
and firing of
workers. The
solution time
for multi-skilling was more
than 10
minutes
versus less than
a minute for
single skilling.
Crew schedule
durations are
minimized.

Florez et al
(2012)

Liu and Wang
(2012)

Zha and Zhang
(2012)

Industry Focus Application/Ap
proach
InternationComputer and Total Tardiness
al Journal of
Industrial Sys- Minimization
Electronics and tems
using AutomatTelecommunied Learning
cations
System (ALS)

Construction
Research Congress

Construction

Multimode
Resource Constrained Project
Scheduling Program (MRCPSP) using MILP

Construction

Constraint
Programming
for Crew Scheduling
Learning Function (Induced
and Autonomous) with
Multi-Skilling;
Project Scheduling

Learning effect
can contribute to shorter
makespan.
Cost of assignment decreases
before increasing as induced
learning increases.
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Authors (Year) Publication
Alikhani and
Fazlollahtab
ar (2014)

Advances
in
Operations
Research

Lucko (2014)

Automation
in
Construction

Abotaleb
(2014)

Canadian
Society for
Civil
Engineering

Industry Focus Application/Ap Results
proach
Organizational
Learning/Cost
Minimization;
Epsilon
Constraint
Method

Computation
results confirm
model
effectivenes;
methodology
wasvalidated.

Construction

TemporalSpatial Task
Scheduling

Creates a
foundational
model
(algorithm)
for 3D spatial
scheduling
of sequenced
tasks. A 31.3%
reduction in
project duration
was achieved
when considering
spatial modeling
compared to
Critical path
method (CPM).

Construction

Multi-Skilling

Total Project
Duration
(TPD) was
31.5%
shorter; and
labor cost was
less using
Multi-Skilling.
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Industry Focus Application/Ap
proach
Małachowski, Computers &
Manufacturing Multi-Skilling
B., & Korytkow- Industrial Engiand Learning
ski, P. (2016)
neering
Curve

Results
Advancement
of one competence loads
positively on other
interrelated
competences.
Learning
curves
can be calculated as skills are
adopted. Elementary competence
informs
compound
competences. Research
needs to apply
learning performance models
to various areas
of workforce
scheduling and
assignment.

Vatterott, Anthony, 2018, UMSL 116

Authors (Year) Publication

Industry Focus Application/Ap
proach
Ottoman, G. R., Journal of
Building &
Literature ReNixon, W. B., & Management in Facilities Main- view: Life-CyLofgren, S. T.
Engineering
tenance
cle Costing and
(1999)
Property Valuation Approaches

Results
Maintenance
costs are primarily overlooked; Annual
budgeting can
conflict with
short-term
maintenance
requirements.
18 estimating
approaches
are presented.
Sophisticated
data-modeling
approaches are
uncommon
in practical
use. Analysis
relies more on
professional
evaluation and
proportional
Maintenance
and Repair
(M&R) value, life-cycle
expected cost
or
conditionbased
assessment.
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Authors (Year) Publication
Army Corps
USACERL
of Engineers
Technical ReConstruction
port P-91/10
Engineering
Research Laboratory (1991)

Industry Focus Application/Ap
proach
Building and
Facility Life-CyFacilities Main- cle Costing and
tenance
Maintenance
Resource Prediction

Results
Definition and
Standardization
of a data base
of maintenance
components
and costs. Predictive models/
methods and
their
advantages
and disadvantages are discussed. Buildings account for
over 60% of the
maintenance
expenditures
annualy.
Family
Housing and
Unaccompanied Personnel
Housing alone
contribute 26%
of yearly maintenance expenditures.
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Authors (Year) Publication
Army Corps
USACERL
of Engineers
Technical ReConstruction
port M-90/19
Engineering
Research Laboratory (1990)

Sun and Che
(2012)

Applied Mechanics and
Materials

Industry Focus Application/Ap
proach
Building and
Conception of
Facilities Main- the BUILDER
tenance
Engineered
Management
System (EMS)

Results

Assesment of
the various
other Operation
Related Software systems
in
use at State and
Federal Institutions. Provides
a framework
for advancement of the
ARMY property
maintenance
program. Because building
components
use different
technology
disciplines, the
BUILDER EMS
must be multidisplined. The
system must be
created in steps
or modules.
Construction
Process Mod- Comprehensive
Engineering
el detailing
application of a
Building Infor- the functional BIM database
mation Model- structure of an can aid planing (BIM)
Engineering
ners in efficient
management
maintenance
system referresponse rate
ence practical and guarantee
use for mainappropriate
taining a water human, materichiller unit.
al and financial
resources.
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Authors (Year) Publication

Industry Focus Application/Ap
proach
Burcin-Becerik Journal of Con- Facilities Man- Building InforGerber et al
struction Enagement
mation Model(2011)
gineering and
ing (BIM)
Management

Wu, Neale, Wil- Journal of Qual- Industrial
liamson, Horn- ity in MainteMaintenance
by (2010)
nance Engineering

Results

BIM adoption
rate has increased and its
vizualization of
facilities management goals
and controls
holds undeveloped possibilities. Facilities
Management
Oragnizations
have already
stared incorporating BIM or
plan to implement BIM in
the immediate
future.
WorkPractioners
shop-based re- want simple
view of practi- tools to aid in
tioner's insights Maintenance
on maintenance Planning; Acadpolicy.
mic research
aims to be published and may
not be suitable
for practical
use. The gap
between practical and
academic application
needs to be
narrowed. Case
study is one
suggestion for
bridging this
gap.
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Authors (Year) Publication
Saranga (2004) Journal of
Quality in
Maintenance
Engineering

Industry Focus Application/Ap
proach
Opportunistic
Genetic
Maintenance
Algorithm
applied to
Mathematical
Model

Results
The GA
approach was
validated using
an aircraft
maintenance
scenario and
depending on
useful life
of components
and whether all
or each
component are
to be evaluated
considering risk
of failure,
downtime cost,
and
replacement
cost; If
considering
individual
items, it is more
cost effective to
replace now; if
one considers
grouping items
it may be more
cost effective to
delay
replacement
until a later
point in time.
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Authors (Year) Publication
Wu and Clements-Groome
(2006)

Engineering,
Construction
and Architectural Management

Industry Focus Application/Ap
proach
UK ConstrucModified vertion Industry
sion of Pride's
Scheduled
Maintenance
Logic Tree

Results

The term
"failure-based
maintenance"
may be misunderstood. Only
23% of firms
apply
corrective
maintenance
whereas 45%
of firms apply
preventative
maintenance,
which may be
more costly.
Data analysis
should be applied in maintenance strategy
development.
Lind and Muy- Property Man- Review of
Alternative
Identifies a
ingo (2012)
agement
Swedish stud- Model of Main- "before-fault"
ies on building tenance
and "after-fault"
Strategy
maintenance
classification of
strategies.
most commonly
applied mainteance strategies.
Kuhn and Mad- Computer-Aid- Single Facility/ Markov DeciOptimal mananat (2006)
ed Civil and
Project Mainsion Process
agement poliInfrastructure tenance and
with MAXIcies in MAXEngineering
Rehabilitation MIN and Hur- IMIN robust
wicz Criterion optimization
Robust Optimi- are more conzation
servative than
those employed
in non-robust
optimization,
especially as
uncertainty is
more significant.
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Industry Focus Application/Ap
proach
Ahuja and
International
Total ProducLiterature ReKhamba (2008) Journal of Qual- tive Mainteview
ity and Reliabil- nance (TPM)
ity Management

Tsui and Fong
(2012)

Knowledge and Hong Kong
Process ManHousing Orgaagement
nization (Property Management Division)

Lambie-Hanson Journal of UrProperty Main(2015)
ban Economics tenance

Chen et al
(2017)

European Jour- Urban Drainage
nal of Operational Research

Results

TPM might be
considered one
of the best proactive strategic
initiatives that
can lead the
organization
to success over
failure. TPM
must be regarded as a "change
process."
Combined
Business InQualitative
formation was
and Quantita- largely the
tive Approach preferred colUsing Survey
laboration tool
instrument
for Property
and Follow-Up Management
Discussion
Division (PMD)
knowledge
management.
Suggests a twophase adoption
plan with
regard
to Knowledge
Management
(KI) and Business Information (BI) Tools
Statistical Anal- Magnitude of
ysis including code violation
Multi-Level,
is increased as
Longitudinal
property falls
Regression
into
foreclosure.
Model estimat- Indicates
beneed as a logit
fit of maintainmodel.
ing occupied
properties.
Risk-driven
Policies that
Preventative
include conand Corrective dition based
Maintenance, maintenance
Dynamic Opti- can reduce risk
mization
of blockages or
breakages by
over 90%.
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Industry Focus Application/Ap
proach
Time Based
Comparison
Performance
of numerical
(TBP) versus
examples from
Condition
Literaturebased
Based Perfor- review
mance (CBP)

Results

De Jonge et al
(2017)

Reliability Engineering and
System Safety

Keizer et al
(2017)

European Jour- Equipment
nal of OperaMaintenance
tional Research

Literature review of Condition-Based
Maintenance
(CBM)

Resource-dependence is still
ill-researched.
Most pooled resource research
considers constant availability
over time.

Mehrgani et al
(2016)

Applied Mathematical Modeling

Dynamic Approximation
Model Considering Lock
Out Tag Out
for Preventative
and Corrective
Maintenance

Increasing production speed
and reducing
worker training
increases human error and
subsequently
the total production cost
while decreasing worker
safety.

Flexible Manufacturing
Systems

Cost benefit
of Condition
Based Maintenance (CBM)
over Time
Based Maintenance (TBM)
decreases as
uncertainty of
the risk of failure increases.
Large amount
of uncertainty
may actually
make CBM
perform worse
than TBM.
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Results

Pun et al
(2017)

Industry Focus Application/Ap
proach
2017
Facility
Fuzzy
proceedings of Managemen
Analytics
Portland
t
Hierarchy
International
Process
Center for
Decision
Management
Support
of Engineering
System
and
Technology
'17:
Technology
Management
for
Interconnecte
d World

There is a lack of
a systematic
approach to
determine how
maintenance
strategies are
recorded in most
companies.
The suggested
approach uses
cloud based data
management to
provide clear
direction in
formulating
various
maintenance
plans.

Sheng and Baharum (2015)

International
Property ManJournal of Prop- agement
erty Sciences

Survey Rank of
20 Criteria each
for both Client
(40 of 59 respondents) and
Service Provider (19 of 59
respondents).

Reischl et al
(2015)

Journal of
Community
Psychology

Parcel Maintenance Observation Tool
(PMOT)

Quality (best
possible affordable and sustainable level)
and Flexibility
(meet changes
with existing
resource base)
are the two
most important
criteria by both
clients and service providers.
Unsecured and
broken windows and doors
are a main
observation
of unoccupied
properties, and
also contribute
to 19.9% of occupied property
observations
reported.

Neighborhood
Development,
Property Maintenance
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Han et al
(2014)

Applied
Mechanics
and
Materials

Industry Focus Application/Ap
proach
Construction
Evaluation of
management; Building
Property
Information
Maintenance
Technology

Results

Li and
Monkkonen
(2014)

Property
Management

Property
Management

Experimental
Survey
Methodology
of 150 experts
in Hong Kong
Property
Management
Market.

Moderate
increases in
appreciation of
value of property
management
among
respondents over
34 years in age.

Tan et al
(2014)

Facilities

Building and
Facilities
Maintenance

Critical
Success
Factor
Analysis Using
Varimax ,
Oblimin,
Quartimax
and Equimax
Rotation
Methods

Concentration
of 28 factors
into 8 distinct
principal factors.
The top factors
were Client
Satisfaction (1),
Certification of
the Company (2)
and Reliability
(3)and Quality
(4)of service.
Cost
management,
Work execution
control,
communication
and
responsiveness
also scored in the
top 10 factors.

Introduction of
technical
capabilities of
BIM as applied
in construction
and property
management.
Technology is
expected to be
adopted more
widely in the
future.
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Industry Focus Application/Ap
proach
Property
Elicitation of
Management
a
Property
Management
Plan

Results
A methodology
for planning
property
management
with emphasis
on immediate
and long-term
objectives
should ensure
the optimal
method of
property usage
and
management.

Muczynski
and Gawron
(2014)

Technical
Transactions
Civil
Engineering

Liu (2013)

Mathematical
Problems in
Engineering

Parallel
Unrelated
Machines
Project
Management

Hybrid
Genetic
Algorithm
using data
from a
Priority Rule
Based
Algorithm

HGA performs
accurately and
efficently for
small-size cases
(<30 jobs);
performs better
than
Conventional
Genetic
Algorithm
(CGA) for large
size problems
(30, 90 jobs).

Kuo et al
(2013)

Production
and
Operations
Management

Airline
Agent
Staffing

Multi-Skill
Staffing
Across
Multiple
Locations

Valid
Inequalities
reduce CAPU
time
considerably.
Using partialy
skilled workers
whose skills are
in short supply
offers
almost the same
coverage
as
utilizing only fully
skilled workers.
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Methlouthi et
al (2017)

CIRRELT

Chen et
al (2016)

Omega

Industry Focus Application/Ap
proach
Electronic
Technician
Transactio
Routing
n
and
Equipment
Scheduling
Program

Results

Home Services Technician
Routing
and
Scheduling
Problem
(TRSP)
using a
variant of
the Record
to Record
(RTR) Travel
Algorithm
and
Learning Effect

Modeling
learning and
technician
heterogeneity
leads to better
and different
solutions than
homogenous
learning curves
and/or static
productivity.
Inexperienced
technicians
specialize the
most and
experienced
technicians the

When
technician skills
are more
restricted, a
larger number
of solutions
exists. When
stops are
required to pick
up special parts,
the number
of solutions
increases. Only
instances of a
small size can
be solved to
optimality.

least.
Biskup (2008)

European
Journal of
Operational
Research

Manufacturin
g Scheduling

Literature
Review on
Learning
Curve
Literature

The well known
sum of
processing time
sequence yields
strong results
for competition
time goals.
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Industry Focus Application/Ap
proach
European Jour- Workforce
Literature Renal of OperaPlanning
view of Worktions Manageforce Planning
ment
Considering
Multiskilling.

Results

De Breucker
(2015)

It is almost
impossible to
solve problems
of realistic complexity to optimality. Often,
management
of a company
Will sacrifice
optimality
for feasibility.
Suggests using
assumptions
based on sound
empirical evidence and with
consideration
for uncertainty,
for a balance of
both fast and
good solutions.
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Figure 4.15 Critical Path GANTT Project Schedule for Assignment Considering Precedence.

Figure 4.16 Network Diagram for Assignment Considering Precedence.

Figure 4.17 Calendar of Assignment for Model Considering Precedence.
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Figure 4.18 Resource Utilization for Single Assignment Without Precedence
(Case 1 Left) and With Precedence (Case 2, Right).
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Figure 4.19a Results of 6 Rounds of Assignment when ρ = .6

Figure 4.19b Results of 6 Rounds of Assignment when ρ = .6
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Figure 4.20a Results of 6 Rounds of Assignment when ρ = 1.1

Figure 4.20b Results of 6 Rounds of Assignment when ρ = 1.1
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Time

Figure 4.21a Results of 6 Rounds of Assignment when ρ = 1.2

Figure 4.21b Results of 6 Rounds of Assignment when ρ = 1.2
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Figure 4.22a Results of 6 Rounds of Assignment when ρ = 1.3

Figure 4.22b Results of 6 Rounds of Assignment when ρ = 1.3

Vatterott, Anthony, 2018, UMSL 135

Figure 4.23a Results of 6 Rounds of Assignment when ρ = 1.4

Figure 4.23b Results of 6 Rounds of Assignment when ρ = 1.4
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CW
GD
JT
NC
PD

Ranking of Costs For Travel Among Workers, Wage and Travel Cost Per Job (1=Least, 5=Most)
Travel
Travel
Travel
Travel Time Travel Time Distance
Distance
Distance
Cost Per Job Cost Rank Cost
Cost Per Job Cost Rank
$
6.42
5 $
15.20 $
5.07
$
4.99
2 $
68.87 $
3.83
$
6.22
1 $
41.53 $
3.78
$
5.00
4 $
14.97 $
4.99
$
5.36
3 $
56.50 $
4.04

Worker
Travel
Wage
Wage Rank TimeCost
$
26.03
2 $
19.26
$
27.70
3 $
89.74
$
30.48
4 $
68.46
$
23.53
1 $
14.99
$
26.03
2 $
75.11

Table 4.44 Ranking of Costs For Travel Among Workers, Wage and Travel Cost Per Job

5
2
1
5
3

Composite
Rank For
Travel Cost

4
2
1
4
3
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Table 5.3 Correlations for Full Computational Experiment.
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Table 5.4 Descriptive Statistics of Output, 13 Job Set.

Table 5.5 Correlations for Output of 13 Job Computational Experiment.
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Table 5.6 Descriptive Statistics of Output, 26 Job Set.

Table 5.7 Correlations for Output of 1396 Job Computational Experiment
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Table 5.8 Descriptive Statistics of Output, 39 Job Set.

Table 5.9 Correlations for Output of 39 Job Computational Experiment
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